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When a document due date falls on a non-working day, the following rule shall
apply to establish a new due date.

a. When the due date falls on a Saturday, the new due date will be the
preceding Friday.

b. When the due date falls on a Sunday, the new due date will be the
following Monday.

c. When the original or new due date by application of a. and b. falls
on a holiday, Monday holiday due dates move to the following
Tuesday. Tuesday through Friday holiday due dates move to the
preceding week day.

CONTRACT DATA REQUIREMENTS LIST NUMBERING SYSTEM

The numbering system for the CDRL prescribes an order of CDRL items that forms
groups by type of activity. The list below shows these groupings:

ACTIVITY CDRL GROUP

Program Management VP01 through VP12
Site Activities VP13 through VP16
Configuration Management VP17 through VP19
System Engineering and Design VP20 through VP46
Support Systems Activities VP47 through VP64
Manufacturing Activities VP65 through VP66
Maintenance Documentation VP67 through VP72
Testing Activities VP73 through VP79
Training Activities VP80 through VP84
Additional Documentation VP85 through VP98
VSCS Training And Backup Switch (VTABS) VP99 through VP118
VSCS Control System Update (VCSU) VP119 through VP129
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CONTRACT DATA REQUIREMENTS LIST

DESCRIPTION OF DD FORM 1423

Block 1 - Line Number

This block provides a line number which uniquely identifies this particular
data item.

Block 2 - TITLE (DESCRIPTION OF DATA)

This block gives the title of the data item as it appears on the Data Item
Description (DID).

Block 3 - SUBTITLE

This block provides additional title information for the data item if the
title differs from the title of the DID or requires further identification.

Block 4 - DID REFERENCE

This block gives the identification number, including revision letter, of the
Data Item Description (DID) which specifies the requirements for the data
item. The DIDs are attached.

Block 5 - CONTRACT REFERENCE

This block provides a reference to the specific location in the procurement
instrument that generates the requirement for the data item. It provides the
specific paragraph number of the contractually cited Statement of Work (SOW),
Specification, or other contractually applicable document.

Block 6 - TECHNICAL OFFICE

This block identifies the office responsible for advising on the technical
adequacy of the data item. The abbreviation used is FAA, Federal Aviation
Administration
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Block 7 - INSPECTION/ACCEPTANCE CODE

This block designates the location for performance of Government inspection
and acceptance of the data item. The location is indicated by a two
character code as follows:

Code Meaning

SS Both Inspection and Acceptance at Source.
DD Both Inspection and Acceptance at Destination.
SD Inspection at Source, Acceptance at Destination.
DS Inspection at Destination, Acceptance at Source.
LT Only a Letter of Transmittal required.
NO No Inspection or Acceptance required.
blank No Inspection or Acceptance required.
XX Inspection and Acceptance requirements are specified elsewhere

in the contract.

Note: Source indicates at the Contractor's facility.

Block 8 - APPROVAL CODE

This block indicates requirements for Government approval of the data item.
Requirements are indicated by a code as follows:

Code Meaning

A Formal, written approval is required prior to final acceptance
of the data item by the Government. If it is determined that
certain of the Production contractual requirements for this data
item are not satisfied, the Government will notify the
Contractor of each deficient area and will withhold final
acceptance pending correction of all deficiencies by the
Contractor.

B Written certification from the Government that the data item
satisfies the requirements of the Production contract in terms
of format, completeness and level of detail is required prior to
final acceptance of the data item. Such certification is not
intended to imply Government sanction or approval of the
Contractor's design. If it is determined that certain of the
Production contractual requirements for this data item are not
satisfied, the Government will notify the Contractor of each
deficient area and will withhold final acceptance pending
correction of all deficiencies by the Contractor. This code may
also be used in instances where a data item does not normally
require written acceptance from the Government, depending on the
particular DID application. In such instances, clarification is
provided in Block 16.
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Code Meaning

D A distribution statement is required.
AD Both approval and a distribution statement are required.
AN Approval is required, however a distribution statement is not

required.
N Neither approval nor a distribution statement is required.
(blank) Neither approval nor a distribution statement is required.

Unless otherwise noted, resubmittal based on Government comments due 30 DARC.

Block 9 - INPUT TO IAC

An "X" in this block indicates that either the data item is dependent on the
integrated result of specific inputs from other participating contractors, or
the data item is an input to an Integrating Associate Contractor (IAC).

Block 10 - FREQUENCY

This block specifies the frequency of submittal for the data item. Data of
a recurring type shall be submitted at the end of the reporting period
established in this field unless otherwise indicated in block 12, 13, or 16.
Codes used are as follows:

Code Meaning

DAILY Daily
WKLY Weekly
BI-WE Every two weeks
MTHLY Monthly
BI-MO Every two months
QRTLY Quarterly
ANNLY Annually
SEMIA Every 6 months
ONE/R One time and revisions (revision requirements are specified in

Block 13 or 16).
n/R n separate submittals and revisions (revision requirements are

specified in Block 13 or 16).
R/ASR Revisions as required (revision requirements are specified in

Block 13 or 16.
ASREQ As required (see Remarks).
CP/RQ Change pages as required.
ONE/P One-time preliminary draft.
ONE One time.
2TIME Two separate submittals.
nTIME n separate submittals, where n is a number of 3 or more.
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Block 11 - AS OF DATE

For data of a recurring type, this block may be used to indicate the starting
date for the required reporting interval.

Block 12 - DATE FOR FIRST SUBMITTAL

This block contains the date that the initial data submission is to be
delivered to the Government. This date may be an actual calendar date or
keyed to an event. Codes used are as follows:

Code Meaning

DAC Days after contract award
MAC Months after contract award
NLT Not later than
DACM Days after contract modifications
DARP Days after reporting period
DARC Days after receipt of comments
DATC Days after test completion
DPTT Days prior to test
DPT Days prior to

NOTE: Definition of MAC - If the Contract is awarded any day of the month of
October, then the first month after contract award is November with a
corresponding date to the October date for the first time frame of one month.
(Example: October 16 -- November 16 = 1 month)

Block 13 - DATE OF SUBSEQUENT SUBMISSION

For data which is submitted more than once, this block contains the
requirements for all submissions after the initial submittal. Codes used are
the same as those used for block 12.

Block 14 - DISTRIBUTION AND ADDRESSEES

This block specifies the addressees and the number of copies (regular and any
magnetic media) each addressee is to receive. Regular copies required are to
the left of the slash, and magnetic media copies to the right. All magnetic
media deliveries shall be made in accordance with the format and the
characteristics as described in the associated CDRL Block 16 Remarks. The
designation "LTO" indicates that only a copy of the Letter of Transmittal is
required for that addressee. ASU-330 shall receive LTO on all CDRL
deliveries. A distribution list giving the full mailing address for each
addressee follows:

Notes:

Sites include all deliverable sites with the exception of the WJHTC and FAAAC.
There are 9 regions and 21 ARTCCs. The quantities listed reflect the number
of copies per addressee rather than the total number of copies.

For CDRL items that are baselined and require an ECP to change, the draft/ECP
submittal will be made to the ECP distribution list under the contract. After
ECP approval, distribution will be in accordance with this CDRL distribution.
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CDRL DISTRIBUTION RECEIPT SITES

ASU-330 Contracting Federal Aviation Administration, ASU-330F
Officer Communication and EnRoute Acquisition Branch,

NASSIF Building, Room 2409
400 Seventh Street, S.W.
Washington, D.C. 20590
Attn: VSCS Contracting Officer

AUA Program Management Branch, AUA
475 School Street, S.W.
Washington, D.C. 2002
Attn: VSCS Data Management Officer

AUATAC AUATAC/TRW
(AUA TAC) 475 School Street, S.W.

Washington, D.C. 20024
Attn: Data Management Officer

FAAAC AAC-943 Mike Monroney Aeronautical Center
Federal Aviation Administration
6500 South MacArthur Blvd.
Oklahoma City, OK 73125
Attn: AAC-943 Document Library
Building ANF-2, Room 143

WJHTC ACT-200 Voice Switching Automation Branch, ACT-200
(WJHTC) William J. Hughes Technical Center

LEB Building 316, Room 319
Atlantic City International Airport
Atlantic City, NJ 08405
Attn: ACT-200 Data Management Office

AOS-520 Federal Aviation Administration
William J. Hughes Technical Center
ACY Communications Systems Engineering, Support

Branch, AOS-520
Atlantic City International Airport
Atlantic City, NJ 08405
Attn: AOS-520

ACT-400 Federal Aviation Administration
William J. Hughes Technical Center
Atlantic City International Airport
Atlantic City, NJ 08405
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ATX-100 Federal Aviation Administration
Aeronautical Center, ATX-100
STB, Room 236
6500 South MacArthur Blvd
Oklahoma City, Oklahoma 73169
Attn: Les Jones (405) 954-9558

ATR-320 Federal Aviation Administration
AT Advanced Automation System Requirements
800 Independence Ave., S. W.
Washington, DC 20591

ACT-234 On-site Test Director Use Mail Box Drop Bldg 12
Harris Palm Bay Facility

AMA-410 Federal Aviation Administration
` Aeronautical Center, AMA-410

Communications Branch, Room 264, TPSB
6500 South MacArthur Blvd
Oklahoma City, Oklahoma City, Oklahoma 73169
Attn: Mike McKenzie (405) 954-3613

AMA-405 Federal Aviation Administration
Aeronautical Center, AMA 405
STB, Room 101
6500 South MacArthur Blvd
Oklahoma City, Oklahoma City, Oklahoma 73169
Attn: Terry Goodwin (405) 954-5795

AFZ-100 Federal Aviation Administration Headquarters
Building F.O.B.10A, Room 735
AFZ-100 Training Division
800 Independence AVE S.W.
Washington, D.C. 20591
Attn: Dan Hargraves (202) 267-3044

REGIONAL OFFICES: (9)

ANE New England Federal Aviation Administration
Region AF Division Manager, ANE-422P

Attn: VSCS Associate Program Manager
12 New England Executive Park
Burlington, MA 01803

AEA Eastern Region Federal Aviation Administration
AF Division, AEA-453.1
Attn: VSCS Associate Program Manager
JFK International Airport
Fitzgerald Federal Building
Jamaica, NY 11430

ASO Southern Region Federal Aviation Administration
Attn: ASO-458 (Program Management)
1701 Columbia Avenue
College Park, GA 30337
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AGL Great Lakes Federal Aviation Administration
Region AF Division Manager, AGL-459.8

Attn: VSCS Associate Program Manager
O'Hare Lake Office Center
2300 East Devon Avenue

Des Plaines, IL 60018
ACE Central Region Federal Aviation Administration

AF Division Manager, ACE-400
Attn: VSCS Program Manager
250 South Rogers Road
Olathe, KS 66062-1708

ASW Southwest Department of Transportation,
Region Federal Aviation Administration,

AF Division Manager, ASW-421.2
2601 Meacham Blvd.
Attn: VSCS Associate Program Manager
Fort Worth, TX 76193-0512

AWP Western Pacific Federal Aviation Administration
Region AF Division Manager, AWP-422.41

Attn: VSCS Associate Program Manager
15000 Aviation Boulevard
Hawthorne, CA 90261

ANM Northwest Federal Aviation Administration
Mountain Region AF Division Manager, ANM-450E2

Attn: John Fredenberg
1601 Lind Avenue, SW
Renton, WA 98055-4056

AAL Alaskan Region Federal Aviation Administration
AF Division Manager, AAL-400
Attn: VSCS Associate Program Manager
222 W. 7th Ave.
Anchorage, AK 99513

ARTCCs: (21)

ZSE Seattle ARTCC Federal Aviation Administration
VSCS On-site Coordinator

(Northwest Mountain Region) 3101 Auburn Way South
Auburn, WA 98092

ZHU Houston ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Southwest Region) Intercontinental Airport,
16600 J. F. Kennedy Blvd.
Houston, TX 77032
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ZDV Denver ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Northwest Mountain Region) 2211 Seventeenth Avenue
Longmont, CO 80501

ZBW Boston ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(New England Region) 35 Northwestern Blvd & Harris Road
Nashua, NH 03062

ZDC Washington ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Eastern Region) 825 East Market Street
Leesburg, VA 22075

ZAU Chicago ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Great Lakes Region) 619 Indian Trail Road
Aurora, IL 60506

ZOA Oakland ARTCC Federal Aviation Administration
VSCS On-Site Coordinator
5125 Central Avenue

(Western Pacific Region) Fremont, CA 94536

ZAB Albuquerque Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

8000 Louisiana Blvd., NE
(Southwest Region) Albuquerque, NM 87109

ZME Memphis ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Southern Region) 3229 Democrat Road
Memphis, TN 38118

ZOB Cleveland ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Great Lakes Region) 326 East Lorain Street
Oberlin, OH 44074
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ZTL Atlanta ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Southern Region) 299 Woolsey Road
Hampton, GA 30228

ZMA Miami ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Southern Region) 7500 N. W. 58th Street
Miami, FL 33166

ZLA Los Angeles Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

2555 East Avenue "P", NASOC
(Western Pacific Region) Palmdale, CA 93550

ZNY New York ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Eastern Region) 4205 Johnson Avenue MacArthur Airport
Ronkonkoma, NY 11779

ZKC Kansas City Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

250 S. Rogers Rd.
(Central Region) Olathe, KS 66062

ZMP Minneapolis Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

512 Division Street, NCO
(Great Lakes Region) Farmington, MN 55024

ZID Indianapolis Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

1850 S. Sigsbee Street
(Great Lakes Region) Indianapolis, IN 46241

ZJX Jacksonville Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

10 Aviation Avenue
(Southern Region) Hilliard, FL 32046
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ZFW Fort Worth Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

13800 FAA Road
(Southwest Region) Ft. Worth, TX 76155

ZLC Salt Lake City Federal Aviation Administration
ARTCC VSCS On-Site Coordinator

2150 West 700 North
(Northwest Mountain Region) Salt Lake City, UT 84116-2990

ZAN Anchorage ARTCC Federal Aviation Administration
VSCS On-Site Coordinator

(Alaskan Region) 5400 Davis Highway
Anchorage, AK 99506

Note: The Contractor shall label all documents to be delivered to the
Government per a detailed distribution list that will be provided
to the Contractor at contract award.

Any specific requirements concerning quantities or distribution to
FAA Headquarters, Regions or ARTCCs are indicated in Block 16 remarks.

Block 15 - TOTAL COPIES

This block specifies the total number of copies required. It should be the
sum of the number of copies sent to each addressee.

Block 16 - REMARKS

This block contains pertinent date item information not specified elsewhere on
the form. It also contains amplification/clarification data for other blocks,
and Data Item tailoring instructions as applicable.

Note: All references to days shall be construed to be calendar days unless
otherwise specified.
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AOS-520 SPECIAL DELIVERY REQUIREMENTS

RESERVED
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GENERAL GUIDELINES FOR PREPARING CDRL ITEM DOCUMENTS

The Contractor shall prepare each technical CDRL item document that exceeds
ten (10) pages of text according to the following guidelines, unless specified
on the Form 1423:

1. Technical items shall be prepared in accordance with FAA Order 1700.8
"Acquisition, Publication and Dissemination of FAA Scientific and
Technical Reports."

2. Each item shall have the following attributes:

a. A full table of contents which includes all sections within the
item.

b. Well-defined, unambiguous section titles.

c. Standardized first paragraphs. Each and every section's first
paragraph shall contain the scope and purpose of that section.

d. A comprehensive index of that item. This index shall contain all
functions, CIs, CSCIs, HWCIs, any glossary terms and any
appropriate noun used within that item.

e. A glossary of terms used in this document.

These guidelines shall be followed for all CDRL items except where a given
item's Data Item Description (DID) uses a format that makes any of the above
guidelines impractical to meet. VTABS CDRLs (VP99 through VP118) which
specify “Contractor Format” do not have to follow the guidance listed above.
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP01 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Conference Review Agenda 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP02 3    FAA       ASREQ        See Remarks ASU-330        0
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
     UDI-AAP-022B     See Remarks     LT     N Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        1
Block 5: FAAAC        0

15  TOTAL        6
SOW Paragraphs 3.1.3, 3.1.4, 3.2.1.3, 3.2.1.4, 3.2.3.7, 3.9.2.1.1, 3.11.1.2.2, 3.11.5, 3.11.6 and 3.11.8.

Block 10:

Other:  As scheduled for each formal design, configuration, qualification, readiness review, logistics, or other technical  conference.

Block 12:

Submit NLT 45 DPT each scheduled design, configuration, qualification, readiness review, logistics, or other technical conference.

Block 14:

COAR:  1 Copy                  AUA TAC:  1 Copy

Note:      Technical Interchange Meetings do not require submittal of VP02.
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1  SEQ 2  Conference Review Minutes 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP03 3    FAA       ASREQ        See Remarks ASU-330        0
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
     UDI-AAP-023     See Remarks     LT     N      Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        2
Block 5: FAAAC        0

15  TOTAL        7
SOW Paragraphs3.1.3, 3.1.4,  3.2.3.7, 3.9.2.1.1, 3.11.1.2.2, 3.11.5, 3.11.6 and 3.11.8.

Block 10:

As scheduled for each formal design, configuration, qualification, readiness review, logistics, or other technical conference.

Block 12:

Submit NLT 20 days after completion of the first and each subsequently scheduled  design, configuration, qualification, or readiness review,
logistics, or other technical conference.

Block 14:

COAR:   1 Copy                  AUA TAC:   1 Copy
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1  SEQ 2  Presentation Material 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP04 3    FAA       ASREQ        See Remarks ASU-330        1
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
     UDI-AAP-077B     See Remarks     LT     N        See Remarks Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        2
Block 5: FAAAC        0

15  TOTAL        8
SOW Paragraphs 3.1.3, 3.1.4,  3.2.3.7, 3.9.2.1.1, 3.11.5 and 3.11.8.

Block 10:

Submit at beginning of each scheduled program management, RMA, logistics, major milestone or technical review.
Technical Interchange Meeting presentation materials will be provided in VP-03 if required.

Block 12:

Submittal at first scheduled program management, RMA, logistics, technical review, and 30 DPT any major milestone review.

Block 13:

Submittal at each subsequently scheduled program management, RMA, logistics, major milestone,  or technical review.

Block 14:

COAR:  1 Copy          AUA TAC:   1 Copy

Indicated Block 14 distribution applies only to those materials submitted 30 days prior to major milestone reviews.
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP05 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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June 12, 2000 DCN-CDRL-020

1  SEQ 2  Contract Work Breakdown Structure (CWBS) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP06 3   FAA      ONE/R       See Remarks ASU-330       1
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
     UDI-AAP-029B     SOW Para 3.1.1     DD     A        None Regions        0 ea
16  REMARKS Sites        0 ea

WJHT        0
Block 8: FAAAC        0

15  TOTAL        5
Government comments/approval within 30 days after receipt.  If comments are not received within 45 days of document delivery, the
document will be considered accepted without comment.

Block 10:

Revisions shall only be accomplished when necessary, or requested by the contracting activity, to document major program changes having a
direct affect on the established work breakdown.

Block 12:

P:   with proposal
F:   1 MAC

Block 14:

COAR:   1 Copy
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1  SEQ 2  Cost Performance Report (CPR) and 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP07 3  Cost Schedule Status Report (C/SSR)   FAA      MTHLY       See Remarks ASU-330       1
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
     See Remarks     SOW Para 3.1.2     LT     D       See Remarks Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        0
Block 4: FAAAC        0

15  TOTAL        5
DI-F-6000C and DI-F-6010A

Block 12:

25 working days after the close of the accounting period of the second month following contract award.  Data shall be as of the end of the
Contractor's accounting month prior to the first submittal.

Block 13:

20 working days after the close of each succeeding monthly accounting period.

Block 14:

COAR:   1 Copy

ADDITIONAL REMARKS:

1.   The C/SSR shall be prepared in accordance with the referenced  DID and these supplementary instructions.  All references to DOD shall
be meant to be FAA references.

2.   Cost/Schedule Status Report (C/SSR) Paragraph 10.4 Performance Data:

a.   Subparagraph 10.4.1 - Work Breakdown Structure Elements:

 (1) The reporting elements of the Contract WBS equating to the Cost Account level and rolling up through all levels of the CWBS to the 
       total contract is reported in this column.  Total direct and indirect costs  shall be shown for each reportable WBS element in columns
      (2) through (9).

b.   Subparagraph 10.4.5, 10.4.6, and 10.4.9 - Schedule Variance, Cost Variance and Variance At Completion.

 (1)  Cumulative schedule and cost variances (columns 5-6) and variance at completion (column 9) shall be reported in Format 5
based on thresholds determined by agreement between the FAA and the contractor.

3.  Paragraph 10.2.5; Format 4 - Manpower Loading:

a.  Manpower forecasts shall reconcile with the contractor's latest revised cost estimate at completion.

b.  Subparagraph 10.2.5.4.

 (1) Columns (10) through (14) shall reflect monthly, quarterly, and semi-annually as required to complete  the Government Fiscal Year
       that is reflected in column 9.  Any remaining columns will reflect Government Fiscal Year increments.  The "At Completion" Column
      will contain the "at completion" manpower and will not necessarily reflect the total of all columns being reported on Format 4.

4.  Paragraph 10.2.6; Format 5 - Impact Analysis

a.  Supporting Cost Performance Reports.  Separate supporting Cost Performance Reports will be provided for each major subcontractor
     (as determined by FAA) or joint venture partner.

b.  A summary analysis (Impacts Analysis) of overall contract performance including significant problems and corrective actions taken or
     required shall be in accordance with the referenced DID.

5.  The cost performance report is for FAA (not DOD) management use.

6.  The Cost Performance Report /Cost/Schedule Status Report shall be transmitted on hardcopy media.
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1  SEQ 2  Network Logic Schedule 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP08 3    FAA       See Remarks        1 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
     UDI-AAP-072B     SOW Para 3.1.1     DD     A See Rmks        None Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        0
      Data shall be made available for Government review, via contractor provided on-line access, by the first FAAAC        0
      submittal date. 15  TOTAL        4

Block 7:

Inspection and acceptance for 30 DAC shall occur at the 30 day implementation review at the source.  The remaining submittal inspection and
acceptance shall occur at the destination.

Block 8:

Government comments/approval within 30 days after receipt.  If comments are not received within 45 days of document delivery, the document
will be considered accepted without comment.

Block 10:

MTHLY:    2 copies of the Tabular NLS Report (each, 2 sets)
QTRLY:     1 copy of plot of entire program schedule
ASREQ:     5 copies of the NLS subnets.

Block 11:

Data shall be as of the end of the prime contractor’s accounting month prior to the submittal date, and shall coincide with the closing date for the
Cost Performance Report (CPR) submittal.  The NLS shall be statused monthly, with status data provided for all completed and in-progress
activities.  Subcontractor schedules shall be statused consistent with this date, and be integrated with the prime contractor data.

Block 14:

COAR:   1 Copy

ADDITIONAL REMARKS:

All references to “Acquisition Phase” shall be replaced with “Production Phase”.

The Network Logic Schedule submittal shall include network tabular reports, and be in hardcopy.  The tabular report descriptions (sort/select
fields and date fields data) shall be presented to the Government prior to the first NLS submittal.  Within 30 days after contract award, the
contractor and  the Government will meet to establish tabular report formats and submittal requirements.  Activity Tabulars shall be sorted by
subnet and finish dates.  Two sets shall be submitted monthly.  The first set shall show early dates and late dates.  The second set shall show early
dates and baseline dates.  Along with the monthly submittal of  the NLS Tabulars, the contractor shall explain major deviation and/or logic
changes in detail.
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1  SEQ 2  Program Management Plan (PMP) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES

 VP09 3    FAA       ONE/R        See Remarks ASU-330        1
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        3
      UDI-AAP-080B      SOW Para  3.1     DD     B       None Regions        0 ea

16  REMARKS Sites        0 ea

WJHTC        1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        0

15  TOTAL        7
Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

Plan revisions shall be as requested by the contracting activity to document major program changes having a direct affect on program management philosophies.

Block 12:

P:   with Proposal
F:   1  MAC

Block 14

COAR:   1 Copy          AUA TAC:   1 Copy
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP10 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL



FAA-VSCS-CDRL-003E Page 11
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1  SEQ 2  Data Management Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP11 3      FAA        ONE/R        See Remarks ASU-330        1
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      SDI-P-009B      SOW Para 3.1.5      LT      A       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        0

15  TOTAL        8
Block 8:

Government comments/approval within 30 days after receipt.

Block 12:

First submittal 1 MAC is considered final.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The Data Management plan shall be prepared in accordance with the referenced DID and shall include the following tailored sentences:

a.  DESCRIPTION/PURPOSE

This document describes the Contractor's Data Management Plan and procedures for handling configuration controlled and non-
configuration controlled documents prepared by the Contractor.

b. 10.3 Identification - Present a document tree of all controlled documents and clearly distinguish between non-configuration controlled
         documents and configuration controlled documents covered by the DMP and engineering documents controlled under the Configuration
         Management program.
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP12 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2   Site Activation Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP13 3      FAA        ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3/1
      UDI-AAP-055B      See Remarks      LT      A       None Regions        1  ea
16  REMARKS Sites        3  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL     337/23
Block 5:

SOW Paragraphs 3.81, 3.8.1.1, 3.8.1.2, 3.8.1.3, 3.8.2.1, 3.8.2.2, 3.8.3.1, 3.8.4.1, 3.8.4.2 and 3.8.4.3.

Block 8:

WJHTC Final:  Government comments/approval within 30 days after receipt

All Other Sites Final:  Government comments/approval within 60 days after receipt

Electronic media delivery format for this CDRL will be as follows:

Final Submittal (text only):  Microsoft Word 6.0 in DOS compatible format on 3.5” diskettes.

Block 12:

WJHTC Final:

The Site Activation Plan developed under contract DTFA01-87-C-00002 shall be updated for the prototype upgrade 30 days after the site activation
survey update at the WJHTC.

All Other Sites Final:

Submit one per site, NLT 12 months prior to equipment delivery.

Block 14:

ATR-320:  3 Copies for each site (69)
COAR:      1 Copy for each site (23)           AUA TAC:   2 Copies for each site (46)

AUA shall receive 3 copies and one magnetic copy of this document for each site (69/23 copies).  Each FAA Regional Office shall receive 1 copy
of this document for each site within its regional area of responsibility (21 copies).   ARTCCs, WJHTC and FAAAC shall receive the quantities
indicated for their respective sites only (66 copies).  The WJHTC shall also receive 2 copies of this document for each operational site (42 copies).



Page 14 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2   Site  Preparation Design Information Package 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP14 3   (SPDIP)      FAA        ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      UDI-AAP-092B     SOW Para 3.8.1      LT      A       None Regions        2  ea
16  REMARKS Sites        2  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL      179
Block 8:

Government comments/approval within 60 days after receipt

Block 12:

Final:  NLT 3 MAC

Block 14:

COAR:   1 Copy        AUA TAC:   1 Copy

Each FAA Regional Office shall receive 2 copies of this document for each site within its regional area of responsibility (42 copies).
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1  SEQ 2   Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP15 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Transition Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP16 3      FAA        ONE        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      SDI-B-098     SOW Paragraphs 3.7 & 3.7.1      LT      A       None Regions        1  ea
16  REMARKS Sites        5  ea

WJHTC        4
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL      124
Block 8:

Government comments/approval within 30 days after receipt.

Block 12:

First submittal 4 MAC is considered final.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

Reference DID SDI-B-098, Transition Plan, Paragraph 10.2.6, Transition Equipment Requirements, delete the following:

“In the process of identifying the transition equipments the various transition equipment alternatives investigated shall be discussed.
Each alternative description shall identify:

a. Equipment required
b. Equipment characteristics
c. Equipment requirements traceability matrix
d. Equipment availability
e. Equipment cost
f. Equipment reliability/maintainability data
g. Support cost
h. Training requirements/cost
i. Risk assessment

After all alternatives have been studied a recommended alternative shall be identified and justified for the decisions provided.”
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1  SEQ 2 Configuration Audit Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP17 3      FAA        ONE        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        4
      UDI-E-25621     SOW Paragraph3.12.3.4      LT      A       None Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        9
Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

Draft Configuration Audit Plan:  5 MAC

Block 13:

Final:  7 MAC

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The Configuration Audit Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 10:

a.  Schedules (time, date and place) of all audits.

b.  Personnel participating (Contractor or FAA) and extent of participation.

c.  Identification of the configuration items and all of the media representations to be audited; the identification should include complete
      nomenclature (label, serial number, etc.).

d.  Description and extent of the physical and functional audits to be performed;

e.  Planned procedures for the physical and functional audits to be performed;

f.  Description of contractors audit support such as personnel, equipment, facilities, etc.;

g.  Audit Agenda including:

1.   Scope and purpose of the audit, including identification of subsystem and configuration items involved  (as appropriate).
2.   Time, date, location, and duration.
3.   Specific objectives to be achieved.
4.   Responsibilities of each participating activity and identification of participant, including both Contractor and FAA.
5.   Complete list of all documentation to be available for review, including system engineering data, reports, drawings, specifications, and
      any other related data.
6.   Methods, computer program aids, and procedures to be used in demonstrating or explaining accomplishment of the audit objectives, 
      including identification of system engineering, design, test, and other data to be used in their support.

h.  Audit Reports including:

1.   Title page
2.   Content
3.   Introduction
4.   Administrative Data
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1  SEQ 2   Configuration Management Plan For 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP18 3   Hardware and Software      FAA        ONE        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      SDI-P-007B     SOW Para 3.12      LT      A       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15 TOTAL        8
Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP19 3 
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

     
16  REMARKS

15  TOTAL
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1  SEQ 2  Availability Growth Assessment Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP20 3      FAA        MTHLY        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      UDI-AAP-008C      SOW Para 3.2.3.6      LT      A       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        1
The Availability Growth Assessment Report shall be submitted in two volumes: FAAAC        0

15  TOTAL        6
Volume I:    Current Prototype Equipment
Volume II:   Prototype Upgrade

Volume I shall provide the Availability Growth Assessment Report for the current prototype equipment.
Volume II shall provide the Availability Growth Assessment Report for the prototype upgrade.

Block 8:

Government comments/approval within 45 days after receipt.  If comments are not received within 45 days of document delivery, the document
will be considered accepted without comment.

Block 12:

1 MAC

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy
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1  SEQ 2   Availability Growth Program Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP21 3       FAA        ONE        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      UDI-AAP-009C      SOW Para 3.2.3.6      LT      A       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        0

15  TOTAL        6
Block 8:

Government comments/approval within 45 days after receipt.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

Block 12:

First submittal 1 MAC is considered final.
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1  SEQ 2  Computer Resources Integrated Support Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP22 3      FAA        TWO/R        6  MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3/1
      DI-MCCR-80024A  SOW Para 3.2.2.2  , 3.25      LT      A        See Remarks Regions        0  ea

16  REMARKS Sites        0  ea

: WJHTC        2
Hard Copy   Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        0

15  TOTAL       9/3
Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittals.  Complete document in .PDF format on CD ROM.

Final Submittal:  Complete document in .PDF format on CD ROM.

Block 8:

Government comments/approval within 45 days after receipt. Government comments from first submittal to be incorporated into next
submittal.

Block 10:

This CDRL shall not be revised to reflect the final ORD 7 baseline.

Block 14:

AOS-520:   2/1 Copies           COAR:   1 Copy          AUA TAC:   1/1 Copies
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1  SEQ 2  Electromagnetic Interference Control Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP23 3      FAA        ONE        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      DI-EMCS-80199      SOW Paragraph 3.2.5      LT      A Regions        1  ea
16  REMARKS Sites        0  ea

WJHTC        2
Block 8: FAAAC        1

15  TOTAL       17
Government comments/approval within 45 days after receipt

Block 14:

COAR:   1 Copy         AUA TAC:   1 Copy
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1  SEQ 2   RMA Program Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP24 3      FAA       ONE        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      UDI-R-FAA-232B      SOW Paragraph 3.2.3      LT      A        None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        8
Block 8:

Government comments/approval within 45 days after receipt of submittal

Block 12:

First submittal 1 MAC is considered final.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The RMA Program Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 7:

Substitute "Production Phase" in all cases where "AP" is shown.

Block 10:

a.  Substitute "VSCS" in all cases where "AAS" is shown.

b.  Para 10.1.3 delete "and the Software Test Plan" from last sentence.
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1  SEQ 2   RMA Analysis Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP25 3      FAA       MTHLY        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
     SDI-A-018      See Remarks      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea
    WJHTC        2
Block 5: FAAAC        1

15  TOTAL        8
SOW Paragraphs 3.2.3, 3.2.3.1, 3.2.3.2, 3.2.3.3, 3.2.3.5 , 3.2.3.7 and 3.25.2.1.2.1.

Block 8:

Government comments/approval within 45 days after receipt.  If comments are not received after 60 days of document delivery, the
document will be considered accepted without comment.

Block 13:

Volume I:   Update monthly until directed otherwise by the Government.
Volume II:  Update monthly.
Report shall be available for discussion at the monthly RMA review meeting

Block 14:

COAR:   1 Copy          AUA TAC/TRW :   1 Copy

ADDITIONAL REMARKS:

The RMA Analysis Report shall be submitted in two volumes:

Volume I:   Current Prototype Equipment
Volume II:  Prototype Upgrade

Volume I shall provide RMA analysis data for the current prototype equipment.  Volume II shall provide  RMA analysis data for the prototype
upgrade and VSCS Training and Backup Switch (VTABS).   VCSU analysis data shall be incorporated with the prototype upgrade data

Additionally, the lower level availability block diagrams should be deleted unless required to document revision of the availability models.
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1  SEQ 2  Map Generation Report - VSCS 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP26 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
     UDI-AAP-176     SOW Paras 3.3.4 & 3.8.2.2      LT      A       None Regions        1  ea
16  REMARKS Sites        2  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL       218
Block 8:

Government comments/approval within concurrent with CAI.

Block 12:

Final:  Submit one per site and WJHTC 2 months prior to equipment delivery.

Block 14:

AOS-520: 1 copy for each site (23 final copies)
COAR: 1 copy for each site (23 final copies)
AUA TAC: 1 copy for each site (23 final copies)

AUA shall receive 1 copy of this document for each site (23 copies).  Each FAA Regional Office shall receive 1 copy of this document for
each site within its regional area of responsibility  (21 copies).

Quantities for the ARTCCs, WJHTC and FAAAC reflect the number of copies for each site rather than the total number of copies  (105 final copies).
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1  SEQ 2   Version Description Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP27 3      FAA             2 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2/1
      DI-MCCR-80013A SOW Para 3.12.3.1, 3.25.8.6.2      LT      A        See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Hard Copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        9/3
Electronic media delivery format for this CDRL will be as follows:

Entire document in Microsoft Word on 3.5” DOS compatible diskettes.

Block 8:

Government comments/approval within 45 days after receipt.

Block 13:

Submit with each baseline delivery.  The Software Support Facility shall be the sole recipient of the Object Code which shall be delivered only on
electronic media.  The source code shall be delivered only on electronic media to the WJHTC and AUA.

Last delivery shall be at ORD 7.3.1.X OT&E Regression baseline.  One electronic copy delivered, in native format, to reflect latest revision.

Block 14:

AOS-520: 2/1 Copies
COAR: 1 Copy
AUA TAC: 1/1 Copies



Page 28 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2  Failure Reporting Analysis  and Corrective Action System 6  OFFICE 10  FREQUENCY 12   1ST SUBMIT 14  DISTR COPIES
 VP28 3  (FRACAS)  Summary      FAA       MTHLY        2 MAC ASU-330    LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11  DATE 13  NEXT SUBMIT AUA        3
      SDI-S-036B SOW Para 3.2.3.4, 3.25.2.1.3.2      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        1
Block 8: FAAAC        1

15  TOTAL        8
Government comments/approval within 45 days of receipt.  If comments are not received after 60 days of document delivery, the document will be considered
approved.

Block 13:

Summary should be available for discussion at the monthly RMA review meeting.

Volume I: Update monthly until directed otherwise by the Government.
Volume II: Update monthly.

Block 14:

AOS-50: 1 Copy
COAR: 1 Copy            AUA TAC (TRW) :   1 Copy

ADDITIONAL REMARKS:

The FRACAS Summary shall be submitted in two volumes:

Volume I:    Current Prototype Equipment
Volume II:   Prototype Upgrade

Volume I shall provide FRACAS data for the current prototype equipment.  Volume II shall provide FRACAS data for the prototype upgrade and
VTABS.  FRACAS data for the VCSU shall be presented with the prototype upgrade data.
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DCN-CDRL-020 June 12,2000

1  SEQ 2   Software Requirements Specification 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP29 3      FAA       TWO/R        1 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       1/0
      DI-MCCR-80025      See  Remarks      LT      A       See Remarks Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
Electronic media delivery format for this CDRL will be as follows: FAAAC       0

15  TOTAL      7/2
Drafts or Engineering Review Submittals:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hardcopy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only.  One electronic copy delivered in native format, to reflect the May 16, 1997
document.

Block 5:

SOW Paragraphs 3.2.2, 3.2.2.2, 3.2.2.5, 3.2.2.5.3.4, 3.2.8, 3.12.2.1 and 3.12.2.2 and 3.25.
Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as an ECP with initial Baseline submittal to WJHTC.  ORD 7 Baseline delivery shall be a redlined hardcopy (Section
3 only) submitted to the WJHTC.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy              AUA TAC:   1/1 Copies



Page 30 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2   Software Development Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP30 3      FAA       ONE        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
     DI-MCCR-80030A SOW Paras 3.3.1, 3.3.2 & 3.3..3      LT      A        None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 8: FAAAC        0

15  TOTAL        5
Government comments/approval within 45 days after receipt of submittal.

Block 13:

One electronic delivery, in native format, to reflect the May 16, 1997 document.  No deliveries are required for ORD 7.

Block 14:

AUA TAC:   1 Copy               AOS-520:   1 Copy
COAR:         1 Copy



FAA-VSCS-CDRL-003E Page 31
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP31 3            
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL



Page 32 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP32 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

15  TOTAL



FAA-VSCS-CDRL-003E Page 33
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP33 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

15  TOTAL



Page 34 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2 Data Base Design Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP34 3      FAA       TWO/R        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
     DI-MCCR-80028      See Remarks      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Electronic media delivery format for this CDRL will be as follows: FAAAC        0

15  TOTAL        6/2
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only.  One electronic copy delivered, in native format, to reflect the March 10,
1995 document.

Block 5:

SOW Paragraphs 3.2.2.2, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit as a redlined hardcopy (Section 3 only) for ORD 7 Baseline to WJHTC.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy                    AUA TAC:   1/1 Copies



FAA-VSCS-CDRL-003E Page 35
DCN-CDRL-020 June 12,2000

1  SEQ 2  System Segment Specification 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP35 3      FAA       ONE/R        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
      DI-CMAN-80008      See Remarks      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Electronic media delivery format for this CDRL will be as follows: FAAAC        0

15  TOTAL        5/2
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only.  One electronic copy delivered, in native format, to reflect the May 16, 1997 document.

Block 5:

SOW Paragraphs  3.2.2, 3.2.2.1, 3.2.2.2, 3.2.2.5.3.4, 3.2.8, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.  ORD 7 baseline delivery shall be a redlined hardcopy
(Section 3 only) submitted to the WJHTC.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy               AUA TAC:   1/1 Copies



Page 36 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2  System Engineering Management Plan (SEMP) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP36 3      FAA       ONE        1 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       3
      DI-S-3618/S-152      SOW Para 3.2     LT      A Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC       1

15  TOTAL       9
Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 14:

First submittal 1 MAC is considered final.

Block 14:

AUA TAC:   1 Copy
COAR:         1 Copy            COTR:   1 Copy



FAA-VSCS-CDRL-003E Page 37
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Hardware Requirements Specification 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP37 3      FAA       TWO/R        1 MAC ASU-330     LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       1
     SDI-R-015      SOW Paragraph 3.2.3      LT      A        See Remarks Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
Electronic media delivery format for this CDRL will be as follows: FAAAC       0

15  TOTAL      7/2
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.2.1, 3.2.2.5.3.4, 3.2.8, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.  One electronic copy delivered, in native format, to reflect the
November 5, 1997 document.  No update is required for ORD 7.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy              AUA TAC:   1/1 Copies



Page 38 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2 Interface Management Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP38 3      FAA       ONE        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
      UDI-A-FAA-207      SOW Paragraph 3.2.7      LT      A Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        5/0
Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 12:

Draft:  1 MACA
Final:  30 DARC

Block 14:
COAR:   1 Copy          AUA TAC:   1 Copy



FAA-VSCS-CDRL-003E Page 39
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Interface Requirements Specification 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP39 3      FAA       TWO/R        4 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA          2

      DI-MCCR-80026      See Remarks    LT     A      See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Hard Copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        0

15  TOTAL       8/2
Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only.  One electronic copy delivered, in native format, to reflect the following
documents:

179607E On-Line May 16, 1997
179608E G/G Dec 09, 1994
179609E Common Console Dec 09, 1994
179611E A/G Dec 09, 1994
179612C Off-Line Dec 09, 1994

Block 5:

SOW Paragraphs  3.2.2, 3.2.8, 3.4.8, 3.4.10, 3.4.11, 3.12.2.1 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.  For ORD 7 baseline, delivery shall be a redlined hardcopy
(Section 3 only) submitted to the WJHTC.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy                  AUA TAC:   1/1 Copies



Page 40 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2 Interface Design Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP40 3      FAA       TWO/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      DI-MCCR-80027      See Remarks     LT     A       See Remarks Regions       0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Electronic media delivery format for this CDRL will be as follows:. FAAAC        0

15  TOTAL      8/2
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to technical sections only.  One electronic copy delivered, in native format, to reflect the
following documents:

179639D A/G Nov 09, 1994
179640C Off-Line Mar 10, 1995
179642D Common Console Nov 09, 1994
179643C G/G Feb 22, 1995
179644E On-Line July 07, 1995

Block 5:

SOW Paragraphs 3.2.2.1, 3.2.8, 3.12.2.1, 3.12.3.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Blocks 12 & 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.  For ORD 7 baseline, delivery shall be a red-lined hardcopy
(technical sections only) submitted to the WJHTC.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy                AUA TAC:   1/1 Copies



FAA-VSCS-CDRL-003E Page 41
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Interface Control Document (ICD) 6  OFFICE 12   FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP41 3      FAA       TWO/R ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2/1
    UDI-AAP-059B     See Remarks      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Electronic media delivery format for this CDRL will be as follows: FAAAC        1

15  TOTAL       9/3
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

One electronic copy delivered, in native format, to reflect the following documents:

179655G  VSCS to PABX dated 8 August 1997
179656F  VSCS to Trunks dated 10 October 1997
201595E  VSCS to Transmission Equipment dated 8 August 1997

For VSCS to DSR ICD, deliver one electronic copy in Harris Interleaf at both draft and final submittal.  Government comments shall be
incorporated in final document.

Block 5:

SOW Paragraphs  3.2.7.1, 3.2.7.1.1, 3.2.7.1.2, 3.2.8, 3.4.8, 3.4.10 and 3.4.11.

Block 8:

Government comments/approval within 45 days after receipt.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy                AUA TAC:   1/1 Copies



Page 42 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2 Hardware Top Level Design Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP42 3      FAA       TWO/R        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      SDI-D-022     See Remarks      LT      A Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Electronic media delivery format for this CDRL will be as follows: FAAAC        1

15  TOTAL        9/2
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.2.1, 3.2.2.5.4.3, 3.2.8, 3.4.6, 3.4.7, 3.4.8, 3.4.9, 3.4.10, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial  Baseline submittal to WJHTC.  One electronic copy delivered, in native format, to reflect the
October 10, 1997 document.  No deliveries are required for ORD 7.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy                AUA TAC:   1/1 Copies



FAA-VSCS-CDRL-003E Page 43
DCN-CDRL-020 June 12, 2000

1  SEQ 2   Hardware Detailed Design Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP43 3      FAA       TWO/R        1 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      SDI-D-024      See Remarks      LT      A       See Remarks Regions       0 ea
16  REMARKS Sites       0 ea

WJHTC       2
Electronic media delivery format for this CDRL will be as follows: FAAAC       1

15  TOTAL      9/1
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.2.1, 3.2.2.5.3.4, 3.2.8, 3.4.6, 3.4.7, 3.4.8, 3.4.9, 3.4.10, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.  One electronic copy delivered, in native format, to reflect the
September 09, 1997 documents.  No deliveries are required for ORD 7.

Block 14:

AUA TAC:   1 Copy
COAR:         1 Copy                 AOS-520:   2/1 Copies



Page 44 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2 Hardware Product Specification 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP44 3      FAA        TWO/R        1 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      SDI-D-025      See Remarks      LT      A        See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Electronic media delivery format for this CDRL will be as follows: FAAAC        1

15  TOTAL       9/2
Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.2.1, 3.2.2.5.3.4, 3.2.8, 3.4.6, 3.4.7, 3.4.8, 3.4.9, 3.4.10 and 3.12.2.1.

Block 8:

Government comments/approval within 45 days after receipt of submittal

Block 13:

Submit for ORD 6 Baseline as ECP with Baseline submittal to WJHTC.  One electronic copy delivered, in native format, to reflect the October
10, 1997 document.  No deliveries are required for ORD 7.

Block 14:

AOS-520:   2/1 Copies
COAR:       1 Copy                         AUA TAC:   1/1 Copies



FAA-VSCS-CDRL-003E Page 45
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Human Engineering Program Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP45 3      FAA       ONE        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      DI-H-7051      SOW Para 3.2.6     DD      B       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        8
Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

First submittal 2 MAC is considered final.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy



Page 46 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2  Human Factors Design Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP46 3      FAA       FOUR       5 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2/1
      SDI-D-023A      See Remarks      LT      A     See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL       9/3
Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver format specified by AOS-520 special delivery requirements.  Also deliver complete
document in .PDF format on CD ROM.

For ORD 7, deliver red-lined hardcopy revisions to technical sections only.  One electronic copy delivered, in native format.

Block 5:

SOW Paragraphs 3.2.2.5.3.4, 3.2.6.2, 3.12.2.1 and 3.12.2.

Block 8:

Government comments/approval within 45 days after receipt.

Block 13:

Submit for ORD 6 Baseline as ECP with  initial Baseline submittal to WJHTC.  For ORD 7, delivery shall be a red-lined  hardcopy (technical
sections only) submitted to the WJHTC.

Block 14:

COAR:   1 Copy          AUA TAC:   1/1 Copies          AOS-520:   2/1 Copies

ADDITIONAL COMMENTS:

The Human Factors Design Document shall be submitted in four (4) volumes as follows:

Volume I: Controller Interface
Volume II: Supervisor Interface
Volume III: Maintainer Interface
Volume IV: Data Entry Interface



FAA-VSCS-CDRL-003E Page 47
DCN-CDRL-020 June 12, 2000

1  SEQ 2  Depot Maintenance Study 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP47 3      FAA       ONE        24 MAC ASU-330    LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA      1
      DI-S-1815   SOW Paras 3.428, 3.4.9, & 3.11.4.6     LT      A Regions      0  ea
16  REMARKS Sites      0  ea

WJHTC      1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC      1

15  TOTAL      6
Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

AUA TAC:   1 Copy
COAR:         1 Copy           AOS-520:  1  Copy

ADDITIONAL REMARKS:

The Depot Maintenance Study shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 7:

Add the following:  "When Logistics Support Analysis (LSA) is part of the contract, applicable data from LSA shall be used as source data for
the Depot Maintenance Study."

Block 10:

a.   Substitute "NSN" in all cases where FSN is shown.

b.   Change first sentence to read:

“The Depot Maintenance Study shall consist of, but not be limited to, the appendices listed below and a Depot Maintenance Support Plan
prepared in the contractor format.  Additionally, the plan shall address acquisition of Depot Maintenance Plant Equipment (DMPE) and
shall assign responsibilities, document requirements, identify actions that the contractor and Government will accomplish, and establish
milestones and schedules for the planning effort.”



Page 48 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

1  SEQ 2  System/Design Trade Study Reports; 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP48 3  Evaluation of Alternatives and Trade-off Analysis      FAA ASU-330    LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA      3
     DI-S-3606/S-128-1     See Remarks      LT      A       None Regions       0  ea
16  REMARKS Sites      0  ea

WJHTC      2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC      1

15  TOTAL      8
Block 4:

This DID, in conjunction with DID DI-R-3549A, satisfies the requirements of MIL-STD-1388-1A, Task 303.

Block 5:

SOW Paragraphs 3.2.2.5, 3.4.6, 3.4.7, 3.4.8, 3.4.9, 3.4.10, 3.4.11, 3.11.2 and 3.11.4.1.

Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

Study Reports shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 10:

a.  Trade Study Reports shall be prepared in contractor format on 8½ by 11 inch bond paper.

b.  Studies shall update and incorporate revisions applicable to the production VSCS in the final maintenance analysis report documented in
     VSCS PDP CDRL Item V019, Contract DTFA01-87-C-00002, and to be updated by this contract.  Deliver revisions by a page for page substitution with a

sidebar showing changes applicable to the production VSCS.
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1  SEQ 2  Logistic Support Analysis Plan  (LSAP) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP49 3      FAA       ONE        1 MAC ASU-330 LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA         1
      DI-L-7017A      SOW Para 3.11.4.1      LT      A Regions         0  ea
16  REMARKS Sites         0  ea

WJHTC         1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC         1

15  TOTAL         5
Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy
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1  SEQ 2  LSA Incremental Delivery 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP50 3      FAA       See Remarks        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        0
      DI-ILSS-81173     See Remarks     DD      A Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 5: FAAAC        1/1

15  TOTAL        1/1
SOW Paragraphs 3.11.4.1, 3.11.4.4, 3.11.4.4.2 and 3.11.7.

Block 8:

Government comments/approval within 90 days after receipt.

Blocks 10 and 12:

Delivery shall consists of six (6) increments as follows:

A.  Increment "A" shall contain as a minimum the LSAR data required to produce
1.  The Long Lead Items List.
2.  The Support Equipment List.
3.  The Tools and Test Equipment List.
4.  The Provisioning Parts List.

Increment A Delivery:  6 MACA

B.  Increment "B" shall contain as a minimum all the LSAR data required in Increment delivery "A" as well as the data to produce the
following:

1.  Repairable Items List.
2.  Interim Support Items List.
3.  Common and Bulk Items List.

Increment B Delivery:  13 MACA

C.  Increment "C" shall consist of completely updated LSA-015, LSA-060, and the LSA-061 LSAR Reports.
Increment C Delivery:  18 MACA

D.  Increment "D" shall consist of update to Master Tables as per MIL-STD-1388-2B, Appendix A, Paragraph 30.3.
Increment D Delivery:  34 MACA

E.  Increment "E" shall consist of update to Master Tables as per MIL-STD-1388-2B, Appendix A, Paragraph 30.3.
Increment E Delivery:  40 MACA

F.  Increment "F" shall consist of final update to LSAR Master Tables as per MIL-STD-1388-2B, Appendix A, Paragraph 30.3.
Increment F Delivery:  48 MACA

G.  In addition to the magnetic tape containing all of the above, the Repair Level Analysis and all Design Change Notices in effect at the
time of  the submission shall be incorporated.

ADDITIONAL REMARKS:

Delivery of LSAR Reports on magnetic tape shall be in an acceptable ADP format IAW MIL-STD-1388-2B, Paragraph 4.2.2.  An acceptable
format shall be on magnetic tape with the following specifications:  9 track, ASCII, 1600 BPI.

Any depot test procedures provided as supplemental to the incremental LSA deliveries will be reviewed by  the FAA.  If technical comments
are generated as a result of FAA review, the contractor shall update the applicable test procedures(s) and resubmit it as change pages to the
VP50 supplemental delivery.
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1  SEQ 2  Post Production Support Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES

 VP51 3      FAA       ONE/R        See Remarks ASU-330       LTO

4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
      DI-P-7119 See Remarks      LT      A       30 DARC Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        5

Block 5:  SOW paras 3,11.4.1, 3.19.8.3 and 3.25.8.3.

Block 8:

Government comments/approval within 60 days after receipt.

Block 12:

VSCS:     Final NLT 3 months prior to last production article completion.
VTABS:  Provide change pages in accordance with paragraph 3.19.8.3.

      VCSU:   Provide change pages NLT 30 days prior to program milestone for production decision.

Block 14:

COAR:   1 Copy          AUA TAC:  1 Copy
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1  SEQ 2  Life Cycle Cost Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP52 3      FAA        SEMIA       See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      UDI-F-FAA-214C      See Remarks     LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        5
Revisions:  Shall be as determined by the Government to accompany requests for any major design change or component substitution.

Block 5:

SOW Paragraph 3.11.3, 3.11.3.1, 3.19.8.3 and 3.25.8.3.

Block 8:

VSCS:

Government comments and approval within 60 days after receipt of document.  Within 30 DARC, the Contractor response shall be made
by letter containing a plan for correcting deficiencies identified by comments, and answers to any comments identified for immediate
response.  The next submittal shall identify the changes made in response to comments.  If comments are not received within 60 days of
delivery of document, the document shall be considered as accepted without comment.  Acceptance of a document without comments
shall not waive comments on material submitted in subsequent submittals.

VTABS and VCSU:

Government comments and approval within 30 days after receipt of document.  Within 30 DARC, the Contractor response shall be made
by letter containing a plan for correcting deficiencies identified by comments, and answers to any comments identified for immediate
response.  The next submittal shall identify the changes made in response to comments.  If comments are not received within 30 days of
delivery of document, the document shall be considered as accepted without comment.  Acceptance of a document without comments
shall not waive comments on material submitted in subsequent submittals.

Block 12:

VSCS:     3 MAC
VTABS:  First submittal September 1997.

      VCSU:   As change pages and  inaccordance with UDI-F-FAA-214C paragraph 7.3.

Block 13:

VSCS/VTABS: Update 3 times starting December 1997.
      VCSU:  Update 3 times starting 6 months after VCSU modification incorporated.
Block 14:

COAR:   1 Copy        AUA TAC:   1 Copy

ADDITIONAL REMARKS:

a.   Part I, Life Cycle Cost Plan, shall be included in submittals once.

b.   Paragraph 10.3.4, Replace the word "DTFA01-84-C-000XX" with "DTFA01-87-00002", and replace the word "Acquisition" with the
word "Production".

c.   Part II, Cost Data, 10.4.2.3(a) and 10.4.2.3(b), in addition to the written report, the cost data from these two sections shall also be
delivered on a floppy magnetic disk, readable by an IBM compatible PC.

d.   Part III, Engineering Trade Studies and Life Cycle Cost Impact Summaries, and LCC Cost Summary Box submittals,  shall accompany
each ECP forwarded for approval.
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1  SEQ 2   Repair Level Analysis Reports (RLA) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP53 3      FAA       ONE        3 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      DI-R-3549A      SOW Paragraph 3.11.4.1      LT      A        None Regions        0 ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 4: FAAAC        1

15  TOTAL        6
This DID, in conjunction with DID-S-3606/S-128-1, satisfies the requirements of MIL-STD-1388-1A, Task 303.

Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

AUA TAC:   1 Copy                  AOS-520:   1 Copy
COAR:         1 Copy

ADDITIONAL REMARKS:

The Repair Level Analysis Reports shall be prepared in accordance with the referenced DID and shall contain the following tailored
instructions:

a.   The Repair Level Analysis (RLA) shall be prepared using a Government-approved RLA model.

b.   Document delivery shall include RLA data on IBM PC compatible media.

Blocks 9 and 10:

All references to MIL-STD-1388 shall be changed to MIL-STD-1388-1/2A
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1  SEQ 2  Maintenance Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP54 3      FAA       ONE        3 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      SDI-P-013B      SOW Paragraph 3.11.2      LT      A       None Regions        1  ea
16  REMARKS Sites        1  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        37
Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

AUA TAC:   1 Copy          COAR:   1 Copy

ADDITIONAL REMARKS:

The Maintenance Plan shall be prepared in accordance with the Data Item Description and shall include the  following special instructions:

Block 10:

a.   Submit for FAA approval any revisions to the Contractor Maintenance Plan delivered as VSCS PDP CDRL Item V013, under Contract
DTFA01-87-C-00002.   Describe the VSCS Maintenance Plan derived from the maintenance trade-off studies performed during the
VSCS prototype development and subsequent FAA determination of maintenance options to be implemented for the VSCS. The
description of the Maintenance Plan shall contain the implementation approach with  respect to all maintenance requirements for the
life cycle of the VSCS maintenance.

b.   Deliver revisions by a page by page substitution with a sidebar showing changes applicable to the production VSCS.
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1  SEQ 2  Maintenance Analysis Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP55 3      FAA       ONE        1 MAC ASU-330   LTO + 1 
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
      SDI-A-019B     SOW Paras 3.11.2 & 3.11.3.1      LT      A  Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        1

15  TOTAL        6
Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR:   1 Copy          AUA TAC:    1 Copy

ADDITIONAL REMARKS:

The Maintenance Analysis Report shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Block 10:

a.   Submit revisions to maintenance analysis reports delivered as VSCS CDRL Item V019, under Contract DTFA01-87-C-00002 as
applicable to the production VSCS.

b.    Deliver revisions as a page by page substitution with a sidebar showing revised material.
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1  SEQ 2  Engineering Data For Provisioning  (EDFP) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP56 3      FAA       ONE       See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       0
      DI-ILSS-81289      SOW Paragraph 3.11.4.4      LT      A       None Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       0
Block 8: FAALC      1/1

15  TOTAL      1/1
Government comments/approval within 90 days after receipt.

Block 12:

Deliver one copy of DI-ILSS-81289 requirements three months prior to Provisioning Conference or as determined at the Provisioning
Guidance Conference.
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP57 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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June 12, 2000 DCN-CDRL-020

1  SEQ 2  Supportability Assessment Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP58 3      FAA       ONE        36 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       1
      DI-S-7120      SOW Paragraph 3.11.4.1      LT      A        None Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC       1

15  TOTAL       6
Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR:   1 Copy            AUA TAC:   1 Copy            AOS-520:   1 Copy

ADDITIONAL REMARKS:

The Supportability Assessment Plan shall be prepared in accordance with the referenced DID shall include the following tailored
instructions:

Previously developed documentation shall be used to the maximum extent possible to meet the requirements of this DID.
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1  SEQ 2  Supportability Assessment Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP59 3      FAA       SEMIA        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      DI-S-7121      SOW Paragraph 3.11.4.1      LT      A       None Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC       1

15  TOTAL       6
Block 8:

Government comments/approval within 30 days after receipt.

Block 12:

First submittal 6 months after approval of VP58 (Supportability Assessment Plan).

Block 13:

Unless directed otherwise, the submissions shall end when the final site transitions to FAA site maintenance.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The Supportability Assessment Report shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Previously developed documentation shall be used to the maximum extent possible to meet the requirements of this DID.
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1  SEQ 2  Integrated Support Plan  (ISP) 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP60 3      FAA       ONE        1 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      DI-L-6138      SOW Paragraph  3.11.1      LT      A      None Regions       1  ea
16  REMARKS Sites       0  ea

WJHTC       1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC       1

15  TOTAL       15
Block 8:

Government comments/approval within 30 days after receipt of Plan.

Block 14:

COAR:   1 Copy           AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The ISP shall be prepared in accordance with the referenced  DID and shall contain the following tailored instructions:

Incorporate revisions and make ISP transparent to the Integrated Logistics Support Plan  (ILSP) delivered as CDRL Item V006 under
Contract DTFA01-87-C-00002.  Deliver revisions by a page for page substitution with a sidebar showing revisions applicable to the
production VSCS.

Block 9:

Delete references and their use throughout this DID.

Block 10:

Delete paragraphs 3 through 16.
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1  SEQ 2 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP61 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP62 3 
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Design Change Notice 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP63 3      FAA       QTRLY        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       3
     DI-V-7009A      SOW Paragraph 3.11.11          B        See Remarks Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
Block 4: FAAAC       1

15  TOTAL       9
Revise “MIL-STD-1388-2” wherever used to read “MIL-STD-1388-2A”.

Block 8:

Government comments/approval within 21 days after receipt of submittal.

Block 10:

In support of each approved change in configuration.

Blocks 12 & 13:

Quarterly submissions shall begin on December 20, 1996 and continue as long as there are approved changes to the VSCS configuration.
The electronic media will be as specified by the FAALC, using LSAR 036 reports tagged to transmit changes only.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy          AOS-520:   1 Copy
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1  SEQ 2  Material Review Board Summary 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP64 3      FAA       MTHLY        See Remarks ASU-330   LTO+1
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      SDI-S-038      SOW Paragraph 3.11.4      LT      A Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       0
Block 8: FAAAC       1

15  TOTAL       5
Government comments/approval within 21 days after receipt of submittal.

Block 12:

First summary shall be at 5 MAC.
Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy
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1  SEQ 2  Manufacturing Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP65 3      FAA       TWO        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      UDI-AAP-175      SOW Paragraph 3.10.1      LT      A       None Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC       1

15  TOTAL       7
Block 8:

Government comments/approval within 45 days after receipt.

Blocks 12 and 13:

P:   with Proposal
F:   5 MAC

Block 14:

COAR:   1 Copy          AUA TAC:  1 Copy
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1  SEQ 2  FCC-Type Acceptance and Registration 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP66 3      FAA       ONE        6 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       3
      SDI-U-065      SOW Paragraph 3.10.6      LT      A       None Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       0
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC       1

15  TOTAL       6
Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 14:

COAR:   1 Copy          AUA TAC:   1 Copy
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP67 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Computer System Operator’s Manual 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP68 3      FAA      See Remarks        5 MAC ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        0
     DI-MCCR-80018A      See Remarks      LT      A        See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Electronic media delivery format for this CDRL will be as follows: FAAAC        0

15  TOTAL       3/2
Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.  The AOS-520 Hard Copy shall be
unbound, dual sided (backup page), printer original.

For ORD 7, deliver red-lined hardcopy revisions only.  One electronic copy delivered, in native format, to reflect the February 23, 1998
document.

Block 5:

SOW Paragraphs 3.2.2.2, 3.2.8, 3.12.2.1, 3.12.2.2, 3.14.2, 3.25, 3.25.5.3 and 3.25.5.11.

Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

This CDRL shall be updated quarterly commencing October 1, 1997 and ending February 1998 with the exception that
the VCSU will be updated quarterly.

Block 12:  VCSU: NLT 60 days prior to initial government testing.

Block 13:

Submit for ORD 6 as ECP with each initial Baseline delivery to WJHTC.  For ORD 7, delivery shall be a red-lined hardcopy submitted to
the WJHTC.

      VCSU:  Consistent with Block 10.

Block 14:

AUA TAC:   1/1 Copies
COAR:         1 Copy                      AOS-520:   1/1 Copies
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1  SEQ 2  Drawings, Engineering and Associated Lists 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP69 3  Level 3 - VSCS      FAA       R/ASR        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       1/1
     DI-E-7031      See Remarks     LT      A Regions       0  ea
16  REMARKS Sites       0   ea

WJHTC       0
Block 5: FAAAC       0

15  TOTAL     3/ 1
SOW Paragraphs  3.2.8, 3.12.3.1, 3.12.3.2, 3.14.3, 3.25, 3.25.8.4.3 and 3.25.8.4.4.

Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

Drawings requiring changes to reflect the ORD 6 and ORD 7 configurations shall be identified as part of the Engineering Change Proposal
for the baseline configuration changes.  Drawing changes will be submitted under this CDRL following ECP approval.

Block 12:  VCSU:  Refer SOW.

Block 13:  VCSU:  Refer SOW.

Block 14:   AOS-520:   2/1 Copies

Production line test procedures and required test results in accordance with DOD-D-1000, paragraph 3.3.3.1, for LRUs and parts-peculiar,
in contractor format, shall be furnished with the level 3 drawings.

These drawings shall be delivered in AUTOCAD Version 12 (.DWG format) or later, Microsoft Excel Version 7.0, or Microsoft Word
Version 6.0 and one hard copy.  All new drawings and updates shall be initially submitted in one hard copy to ASU.  This copy shall be
mailed to the FAA Contracting Officer at the following address:

Federal Aviation Administration
Attn: ASU-330F
Nassif Bldg, Rm 2409
400 Seventh Street, S.W.
Washington, D.C. 20590

ADDITIONAL REMARKS:

These drawings shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 9:

Change MIL-STD-100 to DOD-STD-100B and add MIL-STD-429.

Block 10:

a.  Add paragraph 10.4 as follows:  “HWCI and CSCI/CSC shall be identified for each block diagram.”

b.  Add paragraph 10.5 as follows:  “Ordering Data required by DID DI-E-7031, paragraph 10.2, shall include Parts Lists (DOD-D-
1000, para. 6.2.1(j)) and original data (DOD-D-1000, para. 6.2.1(t)).  Data Lists and Index Lists shall not be required.  No special
packaging of originals is required  (DOD-D-1000, para. 6.1.2(t)).  For all equipment supplied, provide level 2 drawings to the Line
Replaceable Unit (LRU) and level 3 for all LRUs and items designated as parts-peculiar (DOD-D-1000, paragraph 6.2.1 (K)).”

c.  Add paragraph 10.6 as follows:  “CTSU drawings may be submitted as level 1 engineering drawings.”

d.  Add paragraph 10.7 as follows:  “Cutover Switch drawings may be submitted as level 2 engineering drawings.”
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1  SEQ 2  Drawings, Site Installation VSCS 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP69A 3      FAA       See Remarks       See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1/1
      SDI-I-059      SOW Para 3.14.5      LT      A Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 4: FAAAC        0

15  TOTAL       3/4
Delete paragraphs 10.1, 10.2, 10.2.1, 10.2.3, 10.2.4 and 10.2.5.  Retain paragraph 10.2.2.

Block 5:  SOW Paragraphs 3.14.5, 3.25 and 3.25.8.6.1.1.

Block 8:

Government comments at CAI.  Approval 30 days after Final submittal.

Block 12:

These final diagrammatic and special purpose site installation drawings, as described in DOD-STD-100, shall be delivered 45 days after the
Contractor Acceptance Inspection (CAI) to the appropriate FAA Regional Office responsible for each of the 21 ARTCCs and to the
WJHTC.

Block 14:

AOS-520:  2/3 Copies

ADDITIONAL REMARKS:

All site installation drawings, including cable layout drawings, installation drawings, and functional drawings shall show specific complete
installations as discussed in Paragraph 201.5, Installation Drawings, of DOD-STD-100.

Level 3 equipment/assembly drawings shall not be a part of this CDRL, but are to be included in VP69.
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1  SEQ 2  Firmware Support Manuals 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP70 3      FAA       ONE/R        5 MAC ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
    DI-MCCR-80022A SOW Paras 3.2.2.2, 3.2.8 & 3.14.2      LT     A        See Remarks Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
This document shall also be delivered to the following specifications: FAAAC       2/1

15  TOTAL      10/3
Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittal:  Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Applicable VP69 and VP69A drawings shall be submitted electronically under this CDRL.

Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 8:

Government comments/approval within 45 days after receipt.  Government comments from first submittal to be incorporated into next
submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with Baseline submittal to WJHTC.  One electronic copy delivered, in native format, to reflect the May
16, 1997 document.  No deliveries are required for ORD 7.

Block 14:

AUA TAC:   1/1 Copies
COAR:         1 Copy              AOS-520:   2/1 Copies
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1  SEQ 2  Commercial Manual Hardware 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP71 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2/1
      DI-M-4022C      See Remarks      LT      N Regions        0  ea
16  REMARKS Sites        1  ea

WJHTC        2
Commercial documents shall only be delivered on IBM compatible electronic media (PC format only) or CD ROM FAAAC        2
when the document is also commercially available on IBM compatible electronic media (PC format only) or 15  TOTAL       31/2
CD ROM from the vendor.

Block 5:

SOW Paragraphs 3.2.2.1, 3.12.2.1, 3.12.2.2, 3.14.2 and 3.25.8.6.3.

Block 10:

Update as required.

Block 12:

Finals:   1 MAC.   Sites to receive finals only.

Block 14:

As directed

AOS-520:   2/1 Copies
COAR:       1 Copy              AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The Hardware Commercial Manuals shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Block 7:

Add:   “DI-M-6153 Hardware Technical Manual and Publications/Commercial Literature" and "M-5090 Hardware Operations and
Program  Manual”

Block  10:

Add to the end of the second sentence:  “See DI-M-6153 and M-5090.”
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1  SEQ 2  Hardware Technical Manuals and 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP72 3  Commercial Literature      FAA       See Remarks        5 MAC ASU-330       LTO
4   AUTHORITY 5 CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        0
      DI-M-6153    See Remarks      LT      A Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        0
Electronic media delivery format for this CDRL will be as follows: FAAAC        0

15  TOTAL      3/2
Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.  Drawings included in these manuals
and publications that are reused from VP69 and VP69A will be delivered in the electronic media for this CDRL.

Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:  SOW paragraphs 3.2.2.1, 3.1.4.2, 3.25.8.6 and 3.25.11.

Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

Update for each planned configuration upgrade quarterly commencing October 1, 1997 and ending February 28, 1998 for  delivery to the
WJHTC with the exception:
VCSU: Change page update quarterly.

Block 12:  VCSU:  NLT 60 days prior to government testing.
      
Block 13:

Submit for ORD 6 and 7 Baselines for delivery to WJHTC.  One electronic copy delivered, in native format, to reflect the approved ORD
7.3.1.X OT&E Regression Baseline manual delivery.
VCSU:  consistent with block 10 and in the event of an ECP.

Block 14:

COAR:         1 Copy               AOS-520:   1/1 Copies
AUA TAC:   1/1 Copies

ADDITIONAL REMARKS:

Hardware Technical manuals and Publication/Commercial Literature shall be prepared in accordance with the referenced DID and shall
include the following tailored instructions:

Block 7:

a.   First sentence:  Delete the words “supporting multi-service aeronautical systems”; add the words  “Voice Switching and Control
System  (VSCS)”.

b.   Delete DI-M-6154 Technical Manual Plan (TMP) and DI-M-6155 Technical Manual Status and Schedule.

c.   Add:  DI-M-7031 Drawings, Engineering and Associated List and DI-M-4022C Commercial Manual.

d.    Last sentence:  Delete the words “Data file”.

Block 9:

a.   Add:  FAA-D-2494/b

Block 10:

a.   In paragraph “a”, replace the words “listed on the addendum to this data item description” with “contained in FAA-D-2494/b.”

b.   Replace paragraph “b.” with “Hardware Technical Manuals and Publications shall not be prepared in lieu of Commercial Off-the-
shelf manuals, provided the Commercial Off-the-shelf manuals meet the requirements set forth in paragraph c (See DI-M-4022C). 
Commercial Off-the-shelf manuals may be supplemented to meet all the requirements.”

c.   All references to FAA-G-1210 in FAA-D-2494/b shall be replaced with MIL-STD-1388-1/2.
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1  SEQ 2  Contractor Master Test Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP73 3      FAA       ONE        See Remarks ASU-330     LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA      3/1
      UDI-T-FAA-104      SOW Paras 3.2.8 & 3.6      LT      A       None Regions       0 ea
16  REMARKS Sites       0 ea

WJHTC       1
The Index of Tests will additionally be supplied to the Government in a “dBase III Plus” file on 5.25 inch 360 KB FAAAC       2
floppy diskette suitable for use on an IBM compatible PC to be sent to the WJHTC 15  TOTAL      8/1

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 8:

Government comments/approval within 30 days after receipt.

Block 12:

Update at 1 MAC

Block 14:

COAR:     1 Copy            AUA TAC:    1 Copy

ADDITIONAL REMARKS:

The Contractor Master Test Plan shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Block 9:

Add “FAA-STD-024”

Block 10:

Replace 10.2 with “The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and shall include
the following content instructions:"

Add to 10.2.3:  Definition of the planning and control requirements to be used for the VSCS Factory testing, FAA Technical Center
testing, FAA  Academy Testing and Operational Site testing is as follows:

a.   Plant facilities, both ambient and environmental
b.   Support equipment requirements including call simulator
c.   Intersystem testing (display position, line and trunk interfaces, call simulator, etc.)
d.   Redundant element testing
e.   Anomaly response testing
f.    Block sequences verification
g.   Failure reporting and resolution
h.   Safety (both equipment and personnel)
i.    Documentation (test plans, test procedures, test reports)
j.    Integration and test requirements, policies, and constraints
k.   Test data analysis
l.    Acceptance criteria
m.   Buy off procedures
n.   Test reviews

Add to 10.2.6:  “This Index of Tests shall be sorted by Government requirement paragraph number.”
Add 10.2.7:      “Test Schedules - A Master Test Schedule shall be provided for those tests identified in this plan.”
Add 10.2.8:      “Environmental requirements.  Identify any environmental requirements, including EMC/EMI.”
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1  SEQ 2  Test Plan VSCS 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP74 3      FAA       TWO/R        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       3
      UDI-T-FAA-117B      See Remarks      LT      A        None Regions       1  ea
16  REMARKS Sites       3  ea

WJHTC       2
The VSCS Test Plan shall be submitted in three (3) volumes: FAAAC       2

15  TOTAL     280/1
Volume I:     VSCS WJHTC Test Plan
Volume II:    FAAAC Test Plan: Part B - Site Acceptance
Volume III:  VSCS Site Test Plan: Part A - Production Acceptance: Part B - Site Acceptance

The Test Plan shall be organized such that specific chapters and/or sections address the test requirements in the following areas:

RMA                                                          Reconfiguration
Human Factors                                          Capacity and Performance
Hardware                                                   Training
Software                                                     External Interfaces
Maintenance

The remaining test requirements shall be addressed by the Test Plan according to the Contractor's recommended format.

Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.2, 3.6.1.4, 3.6.2.1.2, 3.6.2.1.3, 3.6.2.1.4, 3.6.2.1.5, 3.6.2.1.6, 3.6.2.1.7, 3.6.2.1.8, 3.6.2.1.9, 3.6.2.2,
3.6.2.2.1, 3.6.2.2.2, 3.6.2.2.3, 3.6.2.2.4, 3.6.3, 3.6.3.1, 3.6.3.1.1, 3.6.3.1.2, 3.6.3.1.3, 3.6.3.2, 3.6.3.3, 3.6.3.4, 3.6.3.5 and 3.6.4.1.

Block 8:

Government comments/approval within 30 days after receipt.

Block 12:

Draft:  165 DPTT for Volume I
 240 DPTT for Volumes II and III

Update Volume I (WJHTC) for each of the planned upgrades;
Update Volumes II (FAAAC) and III (sites) as required for any of the planned upgrades occurring after delivery of the respective system.

Block 13:

Final:  30 DARC
Block 14:

COAR:   1 Copy for each site (23 copies)          AUA TAC:   1 Copy for each site (23 copies)

AUA and WJHTC shall receive 3 copies and 2 copies respectively of this document for each site (105 copies).  From the WJHTC 2 copies,
one copy of Vol III Part A shall be delivered to the ACTTest Team at the Harris Facility.

Each FAA Regional Office shall receive 1 copy of this document for each site within its regional area of responsibility (21 copies).
The ARTCCs and the FAAAC shall receive the quantities indicated for their respective sites only (65 copies).
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ADDITIONAL REMARKS:

The VSCS Test Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

For Volume I and Part B of Volumes II and III.  The test plan shall be organized such that specific chapters and/or sections address the
following test areas:

Installation/checkout
System Integration
Acceptance

The remaining test requirements shall be addressed by the test plan according to contractors recommended format.

Block 7:

Change:  Para 1,  Sentence 2;   From  “Test run specified”  To  “Test specified”.

Block 9:

Add “FAA-STD-024”

Block 10:

a.   Change:  Para 10.1, sentence 2; From: “adequacy of the test methods and test limits” To: “adequacy of the proposed test methods
and criteria for Requirement Verification”.

b.   Replace:  Para. 10.2 with “The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and
shall include the following content instructions:”

c.   Change:  Para. 10.3.2, sentence 2, From:  “terms of establishing detailed requirements, criteria, general methods, and overall
planning to”   To:  “terms of identifying the detailed requirements to be verified, the success criteria, general methods, and overall
planning utilized to”.

d.   Change:  Para. 10.3.3, sentence 2 From:  “all subsystems having a direct bearing on the purpose of”  To:  “all systems, subsystems
(Hardware/Software) having a direct bearing on the purpose and/or execution of”.

e.   Change:  Para. 10.3.4., sentence 2 From:  “criteria based on the Engineering Requirement.”  To:  “criteria for all requirements
verified within  the scope of the plan.”

f.   Change:  Delete Para. 10.3.6, add the following to Para. 10.3.5  Add:  “The number of tests, location, schedule, sequence,
prerequisites and duration shall also be provided.”

g.   Change:  Delete 10.3.10.   Add 10.3.10 text to paragraph 10.3.7.

h.   Change:  10.3.7, sentence 2 From:  “of the test”  To: “of each test”.

i.   Change:  Para. 10.3.8 From:  “Extent of prime and subcontractor participation” To: “Extent/type of prime and subcontractor
organizational  participation”.
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1  SEQ 2  Test Procedures VSCS 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP75 3      FAA       TWO/R        See Remarks ASU-330    LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA    2
      UDI-T-FAA-118B      See Remarks      LT      A       None Regions    1  ea
16  REMARKS Sites    1  ea

WJHTC    2/1
This document shall also be delivered to the following specifications: FAAAC    1

15  TOTAL   196/23
Electronic Text Files:          WordPerfect 5.1
Electronic Graphic Files:     Format modifiable by Interleaf 5.3 (CGM)
Magnetic Media:                8 Millimeter Data Cartridge (2.3 Gigabytes)

The VSCS Test Procedures shall be submitted in three (3) volumes:

Volume I:    VSCS WJHTCTest Procedures
Volume II:   VSCS FAAAC Test Procedures: Part B - Site Acceptance
Volume III:  VSCS Site Test Procedures (one per site): Part A - Production Acceptance, Part B - Site Acceptance

The VSCS Test Procedures shall be distributed as follows:

WJHTC - Vol I, II, III;  FAAAC - Vol II;  Sites - Vol III

Block 5:

SOW Paragraphs  3.2.2.5.3.4, 3.6, 3.6.1, 3.6.1.2, 3.6.1.3, 3.6.1.4, 3.6.2, 3.6.2.1, 3.6.2.1.1, 3.6.2.1.2, 3.6.2.1.3, 3.6.2.1.4, 3.6.2.1.5,
3.6.2.1.6, 3.6.2.1.7, 3.6.2.1.8, 3.6.2.1.9, 3.6.2.2, 3.6.2.2.1, 3.6.2.2.2, 3.6.2.2.3, 3.6.2.2.4, 3.6.3, 3.6.3.1, 3.6.3.1.1, 3.6.3.1.2, 3.6.3.1.3,
3.6.3.2, 3.6.3.3, 3.6.3.4, 3.6.3.5 and 3.6.4.1.

Block 8:

Government comments within 45 days after receipt of draft. Government approval within 30 days after receipt of Final.  Volume III
Government comments to be incorporated at time of test.

Block 12:

Draft:  135 DPTT for Volumes I, and II
Update Volume I (WJHTC) for each of the planned upgrades.
Update Volumes II (FAAAC) and III (site) as required for any of the planned upgrades occurring after delivery of the respective system.

Block 13:

Final:  30 DARC (Volumes I and II), 45 DPTT (Volume III)

Block 14:

COAR: 1 Copy for each site (23 copies)          AUA TAC:   1 Copy for each site (23 copies)
AOS-520: 1 Copy for each site

AUA and WJHTC shall receive 2 copies of this document for each site (84 copies).  From the WJHTC 2 copies, one copy of Vol III Part A
shall be delivered to the ACT-234 Test team at the Harris Facility.  The WJHTCshall receive one (1) electronic copy for each site.  Each
FAA Regional Office shall receive 1 copy of this document for each site within its regional area of responsibility (21 copies). The ARTCCs
and the FAAAC shall receive the quantities indicated for their respective sites only (22 copies) and one (1) electronic copy each (22
copies).
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ADDITIONAL REMARKS:

The VSCS Test Procedures shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

For Volume I and Part B of Volumes II and III, the Test Procedures shall be organized such that specific chapter and/or sections
address the following test areas:

Installation/checkout
System Integration
Acceptance

Block 9:

Add “FAA-STD-024”

Block 10:

Replace 10.2 with “The Test Procedures shall be prepared in accordance with the format specified by FAA-STD-024 and shall
include the following content instructions.”
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1  SEQ 2  Test Report VSCS 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP76 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3/1
      UDI-T-FAA-112      See Remarks      LT      B       None Regions        1  ea
16  REMARKS Sites        3  ea

WJHTC        2
The VSCS Test Report shall be submitted in three (3) volumes as follows: FAAAC        1

15  TOTAL     235/23
Volume    I:  VSCS WJHTC Test Report
Volume   II:  VSCS FAAAC Test Report: Part B  Site Acceptance
Volume  III:  VSCS Site Test Report: Part A  Production Acceptance: Part B  Site Acceptance

Block 5:

SOW Paragraphs   3.6, 3.6.1, 3.6.1.2, 3.6.1.3, 3.6.1.4, 3.6.2, 3.6.2.1, 3.6.2.1.1, 3.6.2.1.2, 3.6.2.1.3, 3.6.2.1.4, 3.6.2.1.5, 3.6.2.1.6, 3.6.2.1.7,
3.6.2.1.8, 3.6.2.1.9, 3.6.2.2, 3.6.2.2.1, 3.6.2.2.2, 3.6.2.2.3, 3.6.2.2.4, 3.6.3, 3.6.3.1, 3.6.3.1.1, 3.6.3.1.2, 3.6.3.1.3,
3.6.3.2, 3.6.3.3, 3.6.3.4, 3.6.3.5 and  3.6.4.1.

Block 8:

Government comments/approval within 45 days after receipt (Volumes I, II, III Part A).
Government comments/approval within 2 working days after receipt (Volume III Part B).

Block 12:

Final:  30 DATC (I, II, IIIA).  Final:  5 working DATC (IIIB).
Government comments/approval within 45 days after receipt (Volumes I, II, III Part A).
Government comments/approval within 2 working days after receipt (Volume III Part B), provided that review copy is sent via overnight
mail to ACT340.

Final:  30 DATC (I, II, IIIA).  Final:  5 DATC (IIIB).
Update Volume I (WJHTC) for each planned configuration upgrade.
Update Volumes II (FAAAC) and III (site) as required for any of the planned upgrades occurring after delivery of the respective system.

Block 14:

COAR:  1 Copy for each site (21 copies)          AUA TAC:  1 Copy for each site (21 copies)

AUA and WJHTC shall receive 3 copies and 2 copies respectively of this document for each site (105 copies).  From the WJHTC 2 copies,
one copy of Vol III, Part A shall be delivered to the ACT-234 Test Team at the Harris Facility.   Each FAA Regional Office shall receive 1
copy of  this document for each site within its regional area of responsibility (21 copies).   The ARTCCs and the FAAAC shall receive the
quantities indicated for their respective sites only (64 copies).

ADDITIONAL REMARKS:

The Test Reports shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Volume I and Part B of Volumes II and III:

The Test Reports shall be organized such that specific chapters and/or sections address the following test areas:

Installation/checkout
System Integration
Acceptance

A copy of the trouble report shall be submitted to the on-site ACT-234 representative at the completion of each test paragraph.  A copy of
the trouble report shall be referenced in the Site Acceptance Test Report and shall not be included as an appendix.
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1  SEQ 2  Factory Test Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP77 3      FAA       ONE/R        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       3
      UDI-T-FAA-117B      See Remarks      LT      A       None Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC        2
The VSCS Test Plan shall be submitted in one (1) volume: FAAAC       1

15  TOTAL       8
Volume I:  VSCS Factory Test Plan

The Test Plan shall be organized such that specific chapters and/or sections address the test requirements in the following areas:

RMA                                                     Reconfiguration
Human Factors                                       Capacity and Performance
Hardware                                              Training
Software                                                External Interfaces
Maintenance

The remaining test requirements shall be addressed by the Test Plan according to the Contractor's recommended format.

Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.1, 3.6.1.1.1, 3.6.1.1.2 and 3.6.4.1.

Block 8:

Government comments within 30 days after receipt of draft.  Government approval within 45 days after receipt of  final.

Block 12:

Update at FAT-4  +  two months to include the planned configuration upgrades, and as required thereafter.

Block 14:

From the WJHTC 2 copies, one copy of P77 (Volume I) shall be delivered to the ACT-234 Test Team at the Harris Facility.

COAR:   1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The VSCS Test Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

The test plan shall be organized such that specific chapters and/or sections address the following test areas:

Installation/checkout
System Integration
Acceptance

The remaining test requirements shall be addressed by the test plan according to contractors recommended format.

Block 7:

a.   Change:  Para. 1, sentence 2 From:  “Test run specified”  To:  “Test specified”.

Block 9:

Add “FAA-STD-024”
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Block 10:

a.   Change:  Para. 10.1, sentence 2 From:  “adequacy of the test methods and test limits.”   To:  “adequacy of the proposed test
methods and success criteria for Requirement Verification.”

b.   Replace: Para. 10.2 with “The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and
shall include the following content instructions:”

c.   Change:  Para. 10.3.2, sentence 2 From:  “terms of establishing detailed requirements, criteria, general methods, and overall
planning to”

To:  “terms of identifying the detailed requirements to be verified, the success criteria, general methods, and overall planning
utilized to.”

d.   Change:  Para. 10.3.3, sentence 2 From:  “all subsystems having a direct bearing on the purpose of”  To:  “all systems, subsystems
(Hardware/Software) having a direct bearing on the purpose and/or execution of”

e.   Change:  Para. 10.3.4, sentence 2 From:  “criteria based on the Engineering Requirement.”  To:  “criteria for all requirements
verified within the scope of the plan.”

f.   Change:  Delete Para. 10.3.6, add the following to Para. 10.3.5  Add:  “The number of tests, location, schedule, sequence,
prerequisites and duration shall also be provided.”

g.   Change:  Delete 10.3.10   Add 10.3.10 text to paragraph 10.3.7.

h.   Change:  10.3.7, sentence 2 From:  “of the test”  To: “of each test.”

i.   Change:  Para. 10.3.8 From:  “Extent of prime and subcontractor participation” to “Extent/type of prime and subcontractor
organizational participation.”
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1  SEQ 2  Factory Test Procedures 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP78 3      FAA       TWO/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      UDI-T-FAA-118B      See Remarks      LT      A       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
This document shall also be delivered to the following specifications: FAAAC        1

15  TOTAL        9
Electronic Text Files:           WordPerfect 5.1
Electronic Graphic Files:       Format Modifiable by Interleaf 5.3 (CGM)
Magnetic Media:                  8 Millimeter Data Cartridge (2.3 Gigabytes)

The VSCS Test Procedures shall be submitted in one (1) volume:

Volume I:    VSCS Factory Test Procedures

Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.1, 3.6.1.1.1, 3.6.1.1.2 and 3.6.4.1.

Block 8:

Government comments within 45 days after receipt of draft.  Government approval within 30 days after receipt of final.

Block 12:

Draft:  60 DPTT

Block 14:

From the WJHTC 2 copies, one copy of VP 78 (Volume I) shall be delivered to the ACT-234 Test Team at the Harris Facility.

ACN-200:   1 Copy            AOS-520:    1 Copy
COAR:       1 Copy            AUA TAC:  1 Copy

ADDITIONAL REMARKS:

The VSCS Test Procedures shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

The Test Procedures shall be organized such that specific chapter and/or sections address the following test areas:

Installation/checkout
System Integration
Acceptance

Block 9:

Add "FAA-STD-024"

Block 10:

Replace 10.2 with "The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and shall include the
following content instructions:"



FAA-VSCS-CDRL-003E Page 83
DCN-CDRL-020 June 20, 2000

1  SEQ 2  Factory Test Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP79 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      UDI-T-FAA-112      See Remarks      LT      B       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
The VSCS Test Report shall be submitted in one (1) volume: FAAAC        1

15  TOTAL        9
Volume I:  VSCS Factory Test Report

Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.1, 3.6.1.1.1, 3.6.1.1.2 and 3.6.4.1.

Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

Final:     30 DATC;
Update for each of the planned upgrades;
Update as required for any of the operational systems needing factory test.

Block 14:

From the WJHTC 2 copies, one copy of VP79 (Volume I) shall be delivered to the ACT-234 Test Team at the Harris Facility.

AOS-520: 1 Copy
COAR: 1 Copy          AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The Test Reports shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

The Test Reports shall be organized such that specific chapters and/or sections address the following test areas:

Installation/checkout
System Integration
Acceptance
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1  SEQ 2  Task Analysis 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP80 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        2
      SDI-TR-084B      SOW Paragraph 3.9 (all)      LT      A        See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 10: FAAAC        4

15  TOTAL        8
This CDRL shall be revised as impacted by the planned upgrades as draft change pages with sidebars showing the revised material after
completion of last contractor conducted course plus 90 days.

Block 12:

Final due at Contract Award.

Block 13:

First submittal is subject to FAA review and approval.  Government comments due 45 days after receipt.  First resubmittal by contractor 3
MAC.  Subsequent resubmittal at 45 DARC.

Future revisions shall reflect subsequent ORD updates and shall be submitted concurrent with transfer of curriculum maintenance activity
to the FAAAC for each baseline.

Block 14:

COAR:         1 Copy
AUA TAC:   1 Copy

ADDITIONAL REMARKS:

The Task Analysis shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 7:    Add the following:

“Information gathered from the accomplishments of LSA Task 401.2.4 shall be used as input to the task analysis performed IAW this
DID and OPS Tryout.”
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1  SEQ 2  Contract Training Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP81 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3/1
      SDI-TR--085D     SOW Paras 3.4.3.2 & 3.9 (all)      LT      A        None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
The Contract Training Plan shall be approved by the FAA before development of the course Design Guide. FAAAC        4

15  TOTAL       11/1
Block 10:

This CDRL shall be revised as impacted by the planned upgrades as draft change pages with sidebars showing the revised material at
upgrade OT complete + 30 days.

Block 12:

Final due 3 MAC

Block 13:

First submittal is subject to FAA review and approval IAW Block 10.
Government comments due 45 days after receipt;  Resubmitted by Contractor 45 DARC.

Block 14:

COAR:          1 Copy
AUA TAC:    1 Copy

ADDITIONAL REMARKS:

a.   Schedule training conferences prior to commencement of each phase courseware development cycle.

b.   Prepare, coordinate and submit all preliminary conference requirements.

c.   Coordinate the consolidation, dissemination and tracking of all dates, action items, minutes, etc. resulting from the training conferences.
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1  SEQ 2  VSCS OT and SST Curriculum Materials 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP82 3  Design, Development and Validation      FAA       ASREQ        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
     VSCS-TR-OTE-001      SOW Para 3.9 (all)      LT      A       None Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        2
Block 8: FAAAC        2

15  TOTAL        9
Government comments on draft within 30 days after receipt.

Block 12:

Deliver draft material 1 MAC;
Final course design guide and training plan at 3 MAC;
OT draft material at 4 MAC;
SST draft material at 5 MAC;
Final ATCS/SATCS material at 1 Sept. '92;
Final VSCS unique material at first class minus 60 days;
Final DEO material first class minus 60 days.
Provide a complete set of training materials to each student receiving training.

Block 13:

Government final comments/approval within 30 days after receipt.
Resubmittal by Contractor 30 DARC.

Block 14:

COAR:         1 Copy
AUA TAC:   1 Copy
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1  SEQ 2  VSCS Curriculum Materials Design, 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP83 3  Development and Validation      FAA       TWO/R        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       3
      UDI-AAP-159B      See Remarks      LT      A        See Remarks Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
These documents shall also be delivered in Microsoft Word 6.0. FAAAC       1

15  TOTAL      13
Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.8, 3.3.2, 3.3.3, 3.4.6, 3.4.7 and 3.9 (all).

Block 8:

Government comments/approval on final submissions within 30 days after receipt;  Resubmittal by contractor 45 DARC.

Blocks 12:

FAA will call interim TIMs to review work in progress prior to draft submittal.  FAA comments on first submissions within 45 days after
receipt.

Blocks 12 & 13:

Course Design Guides  (all courses):    Draft due 5 MAC.   Final due:    7 MAC

Future revisions of the CDGs shall reflect subsequent ORD updates and shall be submitted 90 days after baseline testing at the WJHTC.

Draft Curriculum and
Instructional Media Materials:      Future revisions shall reflect subsequent ORD updates and shall be submitted 90 DARC from acceptance

of the final IPR material.

Retro Books:                             Drafts are due 1 week prior to delivery of a new baseline to the WJHTC.
Final is due 30 DARC.

Final Curriculum Materials:         30 days after FAA acceptance of the final IPR material. (The Material baseline at 5.2.3 is to coincide with
VCET.).

VSF/SDS OJT Package:              Draft copy delivered at start of course walk-through at 1 copy per participant and 3 copies to AUA.

Approved Curriculum and
Instructional Media Materials:      45 days after completion of each Operational Tryout course, or as directed by the Contracting Officer.

Course Report:                          45 days after completion of class No. 1 for each course and 45 days after completion of VSF/SDS SW
Support Course walk-through.

Final Curriculum and
Instructional Media Materials:      45 days after completion of last Contractor-taught course.

VSF/SDS WJHTC S/W
Curriculum:                               90 Days from course walk-through as directed by the Contracting Officer.

Block 10:

This CDRL shall be revised as impacted by planned upgrades as draft change pages with sidebars showing  the revised material except for
the VSF/SDS curriculum materials.

Block 14:

      COAR:        1 Copy           ATX-100:   1 Copy                 3  Copies to :                  FAA Aeronautical Center
      AUA TAC:  1 Copy           AOS-520:   1 Copy                                                      Thomas P. Stafford Building
                                                                                                                              AMA 410, Room 264
                                                                                                                              Attn: Mike MacKenzie
                                                                                                                              6500 South MacArthur Blvd
                                                                                                                              Oklahoma City, OK  73169

Provide two sets of color visuals for each site at Cadre training of ATCS and SATCS courses.



Page 88 FAA-VSCS-CDRL-003E
June 12, 2000 DCN-CDRL-020

ADDITIONAL REMARKS:

Curriculum materials shall be prepared in accordance with the Data Item Description and shall include the following tailored instructions:

a.  Paragraph 10.1.h:

The class schedule data shall be a weekly schedule constructed as a part of the courseware.  It shall be constructed with daily and
hourly time allocations.  The week block shall begin on Wednesday since Academy courses for Airway Facilities courses begin on
Wednesday.    Daily time allotments shall be designed in four time periods.  Typically, Period 1 (7:00 to 9:00 A.M.), Period 2 (9:00 to
11:00 A.M.), Period 3 (11:30 A.M. to 1:30 P.M.), Period 4 (1:30 to 3:30 P.M.).

Time allocations for subject matter shall be based on the Estimated Time stated in Part I of the Course Design Guide and Subject
Matter Content shall be based on the Technical Content Outline of Part II of the Course Design Guide.

Requirements for class schedule:

a.   Periods not defined as two hour increments of time.

b.   Within blocks, lesson titles based upon the instructional objectives, listed in CDG, Parts I and II, shall be stated.

c.   If period will be devoted to laboratory or other "hands-on" training, the laboratory activity or exercise will be designated.

d.   Number of instructors required for each period shall be specified in the lower right corner of each block.

b.  Paragraph 10.2.1.a:

Delete sentence 3 and 4.  Replace with revised sentence 3 as follows:

“following submission of the draft copies shown in the delivery schedule (Blocks 12 and 13) of the Contract Data Requirements
List (CDRL) (DD Form 1423), and after FAA approval, one copy of the instructional materials will be submitted in final
reproducible form to the FAA Academy.”

c.  Paragraph 10.3.1.1, Student Guide for Supervisory Air Traffic Control Specialist Course (SATCS).

The Student Guide for the SATCS course shall contain four sections at a minimum.  Additional sections may be added as required.

a.   Section I shall contain course learning objectives.

b.   Section II shall contain a class schedule.

c.   Section III shall contain pages for note taking listing main points from lessons and labs.

d.   Section IV shall contain separate appendices that contain extracts from the DEO manual and that are referenced in the
instructor Guide.

No visuals are required for the SATCS Student Guide, either in the form of transparencies or illustrations of screens.

d.  Paragraph 10.9:

Operational Tryout Courses shall be scheduled to commence NLT 60 days after contractor delivery of the draft course materials
submitted for approval in accordance with Block 12  and Block 13 above.

e.  Paragraph 10.9.1:  Change 2nd sentence to read: “The operational course or program is scheduled and conducted after courseware   
development has been completed.”
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP84 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP85 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP86 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Software User’s Manual 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP87 3      FAA       ASREQ        ASREQ ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        0
      DI-MCCR-80019A      See Remarks      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Deliver Data Package consisting of redlines made to AOS 520 6.3.4.1 version of document. FAAAC        0

15  TOTAL       1/1
Block 5:

SOW Paragraphs 3.2.2.2, 3.2.8, 3.4.6, 3.4.7, 3.14.2, 3.25 and 3.25.11.

Block 8:

Government comments/approval within 45 days after receipt.

Block 13:

Deliver to the WJHTC for ORD 6 and 7 Baselines  ORD 7 delivery shall consist of hardcopy red-lines.

Block 14:

AOS-520:  1/1 Copies

ADDITIONAL REMARKS:

The Software Users Manual shall be prepared in accordance with the DID and include the following tailored instructions:

Paragraph 10.1.5:   Requirements for this paragraph shall be presented in terms of the VSCS features.

Paragraph 10.1.8:    An appendix shall provide generic procedures to be used for on-line software maintenance of the VSCS.

Soft exception data will be delivered in native electronic format to reflect the ORD 7.3.1.X OT&E Regression baseline. (One time
delivery)  No other electronic deliveries will be made.
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1  SEQ 2  Software Programmers Manual 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP88 3      FAA       ONE/R        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA       2
      DI-MCCR-80021A See Remarks     LT     A       See Remarks Regions       0  ea
16  REMARKS Sites       0  ea

WJHTC       2
Electronic media delivery format for this CDRL will be as follows: FAAAC       2

15  TOTAL       12/2
Drafts or Engineering Review Submittal:   Complete document in .PDF format on CD ROM.

Final Submittal:  Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block5:  SOW paragraphs 3.2.2.2, 3.2.8, 3.14.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

Draft:  7 MAC

Block 13:

One electronic copy delivered, in native format, to reflect the February 20, 1995 document.  No update is required for ORD 7.

Block 14:

AUA TAC:   1 Copy
COAR:         1 Copy          AOS-520:   1/1 Copies
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP89 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP90 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP91 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  System Security Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP92 3      FAA       ASREQ        See Remarks ASU-330     LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
     SDI-P-093     SOW Paragraph 3.2.4     LT     A        See Remarks Regions        0 ea
16  REMARKS Sites        0 ea

WJHTC        2/1
The first submittal shall be the FAA-approved System Security Plan (V093) as developed under the prototype FAAAC        1
contract reflecting the production contract nomenclature. 15  TOTAL        8/1

Block 8:

Government comments/approval within 30 days after receipt.

Block 13:

No update is required.  One electronic copy delivered, in native format, to reflect the August 24, 1994 document.

Block 12:

First at two months prior to first ARTCC delivery.

Block 14:

COAR:  1 Copy          AUA TAC:   1 Copy
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1  SEQ 2  Site Acceptance Test Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP93 3      FAA       ONE/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        3
      SDI-T-050   SOW Para 3.6.2.1.1, 3.25      LT      B       None Regions        0  ea
16  REMARKS Sites        1  ea

WJHTC        3
Block 8: FAAAC        0

15  TOTAL        32
Government comments/approval within 45 days after receipt.

Block 12:

Final:  30 DATC

Block 14:

COAR: 1 Copy               AUA TAC:   1 Copy
AOS-520: 3 Copies
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP94 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Software Design Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP95 3      FAA       TWO/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        0/1
      DI-MCCR-80012A     See Remarks     LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        1
Electronic media delivery format for this CDRL will be as follows: FAAAC        0

15  TOTAL       5/3
Drafts or Engineering Review Submittal:   Complete document in .PDF format on CD ROM.

Final Submittal:   Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver revisions to Section 3 and document front matter as directed in ASU330F-98-GEN-0229.  One electronic copy
delivered, in native format, to reflect the ORD 7 initial baseline to the WJHTC.

Block 5:

SOW Paragraphs 3.2.2.2, 3.2.2.5.3.4, 3.2.8, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

The Software Design Document delivered under contract DTFA01-87-00002.

Block 13:

Submit ORD 7 baseline as redline draft pages at the start of OT&E

Block 14:

COAR:         1 Copy                  AOS-520:   2/1 Copies
AUA TAC:   1/1 Copies
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP96 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP97 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP98 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Technical Manual 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
 VP99 3    FAA       See Remarks       See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA       3
     DI-VTABS-099     See Remarks     LT     A       See Remarks Regions       1 ea
16  REMARKS Sites See Remarks

WJHTC       4
Electronic media delivery format for this CDRL will be as follows: FAAAC See Remarks

15  TOTAL See Remarks
Drafts or Engineering Review Submittals (text only):  Microsoft Word 6.0 on 3.5” DOS compatible diskettes or Interleaf 5.3.
Submit the electronic files with viewable graphics preferred and graphics source files in compatible format on 3.5” diskettes.
Final Submittal:  Electronic graphics and text format modifiable by Interleaf 5.3.

Drawings included in these manuals and publications that are reused from VP112 (if ordered) and VP115 will not be delivered in the
electronic media for this CDRL.  Those drawings will be delivered under the requirements for, and as part of, VP112 (if ordered) and VP115.

Hard Copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.19.8.6 and 3.21.3.4.2

Block 8:

FAA shall provide comments or approval within 30 calendar days after receipt of manual or proposed change pages except for the initial
(internal) review copy for which the FAA will provide comments within 5 working days of receipt of the copy.

Block 10:

The Contractor shall make available an initial review copy distributed five days prior to the start of the Contractor’s internal engineering
review.  The Contractor shall resolve comments and incorporate, by redlines, changes into the Pre-FAT Draft Manual submitted to the FAA
for additional review.  Upon resolution of FAA comments, if any, the Contractor shall submit a Revised Draft manual for support of OT&E
at the WJHTC.  Upon resolution of FAA comments and proposed redline changes, if any, the Contractor shall submit a red-lined Manual to
support key site testing.  Thirty days after completion of key site CAI, the FAA will submit final comments to the Contractor.  Thirty days
after receipt of FAA comments, the Contractor shall submit a Final Manual.  For changes due to the VTABS ORD 7 upgrade, the Contractor
shall deliver VP99 three times: once informally, and twice formally.  The initial ORD 7 review copy shall be the engineering draft, and shall
be handled exactly as above  (for the initial VTABS delivery).  The first formal delivery shall be 30 days after completion of ORD 7 FAT, in
accordance with Block 14.  The final VP99 ORD 7 delivery shall occur 30 days after receipt of Government comments.  The Contractor shall
submit additional review copies and Final Manuals during the VTABS Lifecycle as ordered.

Block 12:

The Contractor shall provide the (internal) review copy in time to resolve all submitted comments, incorporate necessary changes and deliver
the Draft copy per Block 13 requirements.

Block 13:

The Contractor shall submit the initial Draft Manual at least 14 calendar days prior to the start of FAT.  The Contractor shall submit the
Revised Draft Manual at least 45 calendar days before the start of OT&E.  The Contractor shall provide a red-lined Manual, which
incorporates comments from OT&E, at the start of Contractor-conducted activities at the key site.  The Contractor shall submit the Final
Manual 30 days after receipt of final FAA comments, following key site CAI.  All manuals shall be delivered to the respective sites
concurrent with delivery of CBI training materials.

Block 14:

COAR:         1 Copy              AOS-520:    2/1 Copies
AUA TAC:   2 Copies            ACT-230:    2/1 Copies
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Initial distribution of all VP99 manuals to:

ASU-330:     LTO                               AOS-520:   2 Copies
AUA:           2 Copies                         ACT-230:   2 Copies
AUA TAC:   3/1 Copies

Final distribution for FAAAC is two (2) hard copies plus one (1) camera-ready copy.

Per Site Manual List for distribution of VP99 documents.

                                       Manual                                    Qty

VTABS System Operation and Maintenance (VSOM) Manual   3  Copies
VTABS Master Instructor, Data Entry Operator, Supervisor (MIDS) Manual 11* Copies

* Exceptions:  For ZAN, ZLC, ZMA, and ZSE;  Qty = 8

Block 15:

See delivery directions defined in Block 14.
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1  SEQ 2  VTABS Curriculum Design Development 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR   COPIES
VP100 3      and Validation     FAA       ONE/R      See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA       2/1
     DI-VTABS-100     See Remarks     LT     A       See Remarks Regions       0 ea
16  REMARKS Sites       0 ea

WJHTC       1
These documents shall be delivered on Government-Designated electronic media.  Deliver revisions as a page by FAAAC       1
page substitution with a sidebar showing revised material. 15  TOTAL See Remarks
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1  SEQ 2   Training Plan Letter Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP101 3    FAA       One/R  See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA       2/1
     DI-VTABS-101     SOW Paragraph 3.19.9.4     LT     A  See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 10: FAAAC        1

15  TOTAL       7/1
This CDRL shall be updated within 30 days after the last course walk-through.

Block 12:

First Submit is due 15 months prior to ZSE CAI.

Block 13:

Government comments due 30 days after receipt; resubmitted by contractor 30 DARC.

Block 14:

AUA TAC:   2 Copies
COAR:         1 Copy
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1  SEQ 2  Software Maintenance Manual, Level 2 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP102 3     FAA       One/R        See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        1/0
     DI-VTABS-102     SOW Paragraph 3.19.8.6.4.1     DD     A      Regions        0  ea
16  REMARKS Sites        0  ea

AOS-520        1/1
Electronic media delivery format for this CDRL will be Interleaf 5,  8 millimeter data cartridge, IDU compressed, FAAAC        1/1
TAR format. 15  TOTAL        3/2

Block 12:

This CDRL is an option and shall be prepared and delivered 12 months after order by the Government.
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1  SEQ 2   Version Description Document 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP103 3      FAA       ASREQ       See Remarks ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        0/1
      DI-MCCR-80013A      See Remarks      LT      A       See Remarks Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0/2
Hard Copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC        0/1

15  TOTAL        1/8
Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittals (text only):  Adobe Acrobat.
Final Submittal: Microsoft Word 6.0 on 3.5” DOS compatible diskettes.

Block 5:

SOW Paragraphs 3.19.8.6.2  and  3.21.3.4.5.

Block 8:

Government comments/approval within 30 days after receipt.

Block 12:

The draft document shall be delivered with the baselines for all formal deliveries to the WJHTC.  The final shall be submitted within 30 days
after Government approval of the draft.

Block 13:

Submit with each baseline delivery.  One additional delivery of this CDRL shall be made by the Contractor for VTABS ORD 7.
Delivery shall be made 30 days after FAT completion in accordance with Block 14.  Additional deliveries of the VDD shall be
made as ordered for VTABS Lifecycle Support.

Block 14:

Draft copies shall also be submitted to:

AOS-520:   0/3 Copies          AUA TAC:    0/1 Copy
COAR:       1/0  Copy
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1  SEQ 2  Firmware Support Manual 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP104 3     FAA            ASU-330       LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA         0
     DI-VTABS-104     SOW Paragraph 3.19.8.6.5     DD     A      Regions         0  ea
16  REMARKS Sites         0  ea

AOS-520        1/1
Electronic media delivery format for this CDRL will be as specified in the AOS-520 Special Delivery FAAAC        1/1
Requirements. 15  TOTAL        3/3

Block 12:

This CDRL is an option and shall be prepared and delivered 12 months after order by the Government.

Block 14:

AUA TAC:   0/1  Copies
COAR:         1/0  Copies
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP105 3            
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT
         
16  REMARKS

15  TOTAL
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1  SEQ 2   Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP106 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2    Site Acceptance Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP107 3    FAA       ONE/R        See Remarks ASU-330 LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA       2/1  ea
     DI-VTABS-107     SOW Paragraph 3.19.7.3.1     LT    A     Regions        1  ea
16  REMARKS Sites        1  ea

WJHTC        1  ea
This document shall be available via soft copy. FAAAC        1

15  TOTAL 168/21
Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 8:

Government comments/approval NLT 30 days after receipt.

Block 12:

NLT 2 days after completion of SAT.

Block 13:

NLT 30 days after receipt of Government comments.

Block 14:

QRO: 1 Copy per site
AUA TAC: 2 Copies per site
COAR: 1 Copy per site

Each site, plus the WJHTCand FAAAC, shall receive one (1) copy of the Site Acceptance Report for their own facility.
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1  SEQ 2   VTABS Site Specific Site Activation Plan 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP108 3    FAA       ONE/R        See Remarks ASU-330        LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA        2/1
     DI-VTABS-108     SOW Paragraph 3.19.7.1.2     LT   A        See Remarks Regions        1 ea
16  REMARKS Sites        1 ea

WJHTC        1 ea
This document shall be available via soft copy. FAAAC        1

15  TOTAL    168/21   
Hard copy:   Deliver revisions as a page by page substitution with a side bar showing revised material.

Block 8:

Government comments/approval NLT 30 days after receipt.

Block 12:

Delivery NLT 9 months prior to Contractor arrival on site.

Block 13:

NLT 30 days after receipt of Government comments.

Block 14: 

QRO: 1 Copy per site
AUA TAC: 2 Copies per site
COAR: 1 Copy per site
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1  SEQ 2   Test Procedures 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP109 3    FAA        ASREQ       See Remarks ASU-330        LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA See Remarks
     See Remarks      See Remarks     LT     A       See Remarks Regions See Remarks
16  REMARKS Sites See Remarks

WJHTC See Remarks
This document shall be available via soft copy, and shall be submitted in five (5)  volumes: FAAAC See Remarks

15  TOTAL See Remarks
Volume I:      VTABS FAT Procedures
Volume II:     VTABS WJHTC Test Procedures
Volume III:    VTABS FAAAC Test Procedures
Volume IV:    VTABS Site Test Procedures (one per site)
Volume V:     VTABS ORD 7 Test Procedures

Block 4:

Contractor format using DID UDI-T-FAA-118B for guidance.

Block 5:

SOW Paragraphs 3.19.6,  3.19.6.1.1.4,  3.19.6.1.4,  3.19.6.2.1 3.19.6.2.2  and  3.21.3.3.3.

Block 8:

Government comments within 30 days after receipt of draft of Vols II, III and IV.

Block 12:

Draft:    Volumes I and V:    Draft copies shall be provided as available for on-site personnel for review and comment.
            Volumes II and III:  30 DPTT.
            Volume IV:            90 DPTT.

Block 13:

Final:     Volume I:  14 DPTT.
             Volumes II, III and IV:  30 DARC (each Volume)

Blocks 14 and 15:

Vols  I  &  II Vol  III Vol  IV

WJHTC (On Site): 2/1  Copies WJHTC: 2/1 Copies WJHTC: 2/1 Copies
AUA: 1/0  Copies AUA: 1/0 Copies AUA: 1/0 Copies
AUA TAC: 1/1  Copies AUA TAC: 1/1 Copies AUA TAC: 1/1 Copies
QRO: 1/0  Copies QRO: 1/0 Copies QRO: 1/0 Copies
COAR: 1/0  Copies COAR: 1/0 Copies COAR: 1/0 Copies

FAAAC: 1/1 Copies Site: 1/0 Copies per Site
====== ====== =========

Totals: 6/2 Copies Totals: 7/3 Copies Totals: 27/2 Copies

ADDITIONAL REMARKS:

The Test Procedures shall be prepared in Contractor format using the DID for guidance.  The Test Procedures shall be organized such that
specific chapters and/or sections address the following test areas:

-  Installation/checkout
-  System Integration
-  Acceptance
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1  SEQ 2   Test Report 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP110 3      FAA        ONE       See Remarks ASU-330        LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA See Remarks
     See Remarks      See Remarks     LT     B Regions See Remarks
16  REMARKS Sites See Remarks

WJHTC See Remarks
The VTABS Test Report shall be available in soft copy and shall be submitted in three (3) volumes as follows: FAAAC See Remarks

15  TOTAL See Remarks
Volume I:     FAT Test Report
Volume II:    VTABS WJHTC Test Report
Volume III:   VTABS FAAAC Test Report
Volume IV:   ORD 7 FAT Test Report

Block 4:     Contractor format using DID UDI-T-FAA-112 for guidance.

Block 5:     See SOW Paragraphs 3.19.6.1.1.4,  3.19.6.2.3  and 3.21.3.3.3.

Block 12:   Final: 10 DATC (each Volume).

Blocks 14 and 15:

Vols  I, II, & IV Vol  III

AUA: 1/0  Copies AUA: 1/0  Copies
AUA TAC: 1/1  Copies AUA TAC: 1/1  Copies
WJHTC: 1/1 Copies WJHTC: 1/0  Copies
QRO: 1/0  Copies FAAAC: 1/0  Copies
COAR: 1/0  Copies QRO: 1/0  Copies

COAR: 1/0  Copies
====== ======

Totals: 5/2 Copies Totals: 6/1 Copies

ADDITIONAL REMARKS:

The Test Reports shall be prepared in Contractor format using the DID for guidance.  The Test report shall be organized such that specific
chapters and/or sections address the following test areas:

- Installation/checkout
- System Integration
- Acceptance
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1  SEQ 2  Commercial Manuals 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP111 3      FAA        ONE/R       See Remarks ASU-330 LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA      2/1
     DI-M-4022C     See Remarks     LT     N       See Remarks Regions        0  ea
16  REMARKS: Sites        1  ea

WJHTC        2
Commercial documents shall only be delivered on IBM compatible electronic media (PC format or CD ROM) FAAAC        2
when the document is commercially available.  If not commercially available, hard copies shall be provided. 15  TOTAL        30/1

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.19.8.6.3  and  3.21.3.4.6.

Block 10:

Update for each planned configuration update.

Block 12:

1st Submittal:  6 months prior to OT&E.

Block 13:

Final Submittals:  1 month after the end of OT&E Regression Test, if there are updates since the original submittal.

Block 14:

Sites receive final only.  These manuals shall be delivered to the sites concurrent with the delivery of the associated equipments.

QRO: 1 Copy              AUA TAC:   1 Copy
AOS-520: 1 Copy
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1  SEQ 2  Engineering  Drawings and Lists 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP112 3      FAA       ONE/R        See Remarks ASU-330      LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA        1
     DI-VTABS-112     See Remarks      LT      A Regions        0  ea
16  REMARKS Sites        0  ea

WJHTC        0
Block 5: FAAAC        1

15  TOTAL       5/0
SOW Paragraphs 3.19.8.6.1.1  and 3.21.3.4.3.

Block 8:

Government comments/approval within 30 days.

Block 12:

This CDRL is an option and shall be delivered 12 months after order by the Government.

Block 14:

AUA TAC: 1/0  Copies
QRO: 1/0  Copies
COAR: 1/0  Copies
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP113 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP114 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2  Site Installation Drawings 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP115 3      FAA       ASREQ       See Remarks ASU-330    LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9  IAC 11  DATE 13  NEXT SUBMIT AUA      0
     DI-VTABS-115      See Remarks      LT      A      See Remarks Regions     1/1 ea
16  REMARKS Sites     1/1 ea

WJHTC     1/1
Final delivery shall be in both hard and soft copy, in native file format, and on CD-ROM in accordance with DID FAAAC     1/1
DI-VTABS-115.  Draft and final deliveries of this CDRL shall include one (1) copy of the relevant Transition Switch 15  TOTAL   113/67
(Cutover Switch) drawings presently included in VP69A.  No other VP69 or VP69A drawings will be delivered under this CDRL.

Block 5:

SOW Paragraphs 3.19.8.6.1.2, 3.21.3.4.4 and 3.25.8.6.1.1.

Block 8:

Government comments to the Redlined Drawings will be provided within 30 days after CAI of each site.

Block 12:

Two initial hard copies shall accompany each site’s installation.  These copies shall be red-lined as necessary to depict the actual
installation.  All red-lines shall be incorporated prior to final submission to the Government.  The initial submission will not include Section
D.

Block 13:

The Contractor shall incorporate red-lines and Government comments to the drawings.  The Final shall be delivered in final form 30 days
after receipt of  Government comments.  (Final delivery is thus approximately 60 days after CAI.)  These drawings shall be updated as
required for VTABS Lifecycle Support.

Block 14:

Each FAA Regional Office shall receive one final hard and soft copy of the drawings for each ARTCC within its Regional area of
responsibility (21 Copies).  Each site shall receive one final hard and soft copy (23 Copies).  AOS-520 shall receive one hard and one soft
copy of each set of final drawings.
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1  SEQ 2  Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP116 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2   Reserved 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP117 3
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT

16  REMARKS

15  TOTAL
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1  SEQ 2   VTABS Hardware Components List 6  OFFICE 10  FREQUENCY 12  1ST SUBMIT 14  DISTR COPIES
VP118 3    FAA         ONE/R       See Remarks ASU-330 LTO
4   AUTHORITY 5  CONTRACT REFERENCE 7  DD 8  AP 9 IAC 11 DATE 13  NEXT SUBMIT AUA         2
     DI-VTABS-118     See Remarks     LT     A       See Remarks Regions         0  ea
16  REMARKS Sites         0  ea

WJHTC         2/1
The electronic media delivery format for this CDRL shall be Microsoft Excel on 3.5” DOS diskettes. FAAAC         2

15  TOTAL        9/1
Hard copy:  Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.19.5.3.1  and  3.21.3.4.9.

Block 8:

Government comments/approval within 30 days after receipt.

Block 10:

The Contractor shall provide a Hardware Components List update for each configuration upgrade/change in which the hardware is  affected,
including ORD 7, and as required for VTABS Lifecycle Support.

Block 12:

The first submittal shall be 30 days prior to Part I of the Baseline Package Review.

Block 13:

Hardware changes subsequent to the completion of the Baseline Package Review shall be a part of the ECP for the baseline configuration
change.  The ORD 7 submittal shall be made 30 days after completion of ORD 7 FAT.

Block 14:

AUA TAC: 1 Copy                   AOS-520:   1 Copy
COAR: 1 Copy
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT C. CATEGORY
TDP TM OTHER Airway Facilities

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

Harris Corporation
1. DATA
ITEM NO

VP119

2 TITLE OF DATA ITEM

TASK AND SKILLS ANALYSIS

3 SUBTITLE

DELTA TASK AND SKILLS
ANALYSIS

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

R/ASR

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                        HARD  SOFT
AFZ 100 1
AMA-410 2 1
AMA-405 1
AUATAC 1 1
AUA-200 1
ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

FAA-STD-028B, DID-4
(SEE BLOCK 16)

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.9.1.1

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

N

13 DATE OF
SUBSEQUENT
SUBMISSION

SEE BLK 16

16 REMARKS

Block 4. Amendment to DID-4 paragraph 10.3.3.1 – the contractor shall provide a
listing of Voice Switching and Control System Control Subsystem lowest
replaceable units (LRUs). The contractor shall provide a list of maintenance
tasks and subtasks required to perform system performance check, and preventative
and corrective maintenance of LRUs. The contractor shall detail procedures and
tasks required to invoke system diagnostics, fault isolate to the LRU, remove and
replace faulty LRUs, and restore the system to service. System checks,
preventative and corrective maintenance tasks shall be listed sequentially. The
contractor shall describe normal and failure indications, provide detailed
descriptions of the results of diagnostic tests (built-in-test/automated fault
isolation) describe the expected results (encoded data, on-line self tests, power
on self tests, results of systems exercises, etc)

Specific Guidance for DID-4 TASA:

Paragraph 7. Application/Interrelationship

Delete subparagraphs 7.2 and 7.3

Delete item c. of paragraph 10.3.3

Delete Paragraphs 10.3.4, 10.3.4.1, and 10.3.4.2

Block 12. First submission due 60 days after Training IPR/PMR for VCSU (December
1999).

Block 13. Government comments due to Contractor 30 days after receipt of draft
submission. Contractor delivers disposition package 30 days after receipt of the
government’s comments.

Block 14. Electronic submission shall be in Microsoft Word, compatible with
Microsoft Office Suite ’97. Initial draft shall be delivered in place at the
contractor’s facility. The contractor shall provide 10 copies during the in-
process review. Letter only to Contracting Officer, ASU-330.

The final version of the disposition package shall contain a photocopy of the
redlined draft, and a photocopy of the accepted disposition package. This
disposition package shall be updated with all approved redlines and delivered to
AFZ-100, 90 days after completion of First Course Conduct.

15 Total 1 6 1
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A
12

B.EXHIBIT
A

C. CATEGORY
TDP TM OTHER AF TRAINING

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

Harris Corporation
1. DATA
ITEM NO

VP120

2 TITLE OF DATA ITEM

COURSE DESIGN GUIDES

3 SUBTITLE

VCSU DELTA COURSE DESIGN
GUIDE

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

R/ASR

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                    HARD  SOFT
AFZ 100 1

AMA-410 2 1

AMA-405 1

AUATAC 1 1
AUA-200 1

ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

FAA-STD-028B, DID-6

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.9.1.2

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

SEE BLK 16

16 REMARKS

Block 4: Specific Guidance for DID 6, CDG

Delete paragraphs 10.3.1.2, 10.3.1.3, and 10.3.1.4

Block 12. First submission of draft Course Design Guide is due 30 days after
Contractor delivery of disposition package for Task and Skills Analysis.
Government comments are due 30 days after receipt of first draft. A separate
package shall be provided for each CDG.

- Government accept CDG disposition package – 90 DPT 100% curriculum material
delivery.

Block 13: Disposition packages due 30 days after Government comments.

Block 14. Electronic submission shall be in Microsoft Word, compatible with
Microsoft Office Suite ’97. Initial draft shall be delivered in place at the
contractor’s facility. The contractor shall provide 10 copies during the in-
process review. Letter only to contracting officer, ASU-330.

15 Total 1 6 1
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT C. CATEGORY
TDP TM OTHER Airway Facilities

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

Harris Corporation
1. DATA
ITEM NO

VP121

2 TITLE OF DATA ITEM

VCSU CURRICULUM MATERIAL

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

R/ASR

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                          HARD  SOFT
*AFZ 100 1

*AMA-410 2 1
AMA-405 1

AUATAC 1 1
AUA-200 1
ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

SEE BLOCK 16

5 CONTRACT REFERENCE

SEE BLOCK 16

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

SEE BLK 16
16 REMARKS

Block 4. FAA-STD-028B, *DID-8, (Student Achievement Test - CONTROLLED MATERIALS) SEE
BLOCK 14, DID-9 (Lesson Plan), DID-10, (Student Materials), and DID 11, (Instructional
Media Materials).

Specific Guidance for Student Achievement Tests: Provide supporting reference to each
test item

Block 5.SOW: 3.25.9.1.3, 3.25.9.1.3.1, 3.25.9.1.3.2, 3.25.9.1.3.3, *3.25.9.1.3.4,
3.25.9.1.12.4

Block 12. A 50% review is a review of 100% of 50% of the course.

- 50% Curriculum material delivery – 90 after receipt of Government comments on CDG.

- Government comments are due 30 days after 50% curriculum material delivery

- 100% Curriculum material delivery – 90 days after contractor delivery of 50%
curriculum material delivery

- Validation of Incorporation of comments – 60 days after contractor delivery of 100%
curriculum material delivery

- OTR Conduct –10 days after Validation of incorporation of 100% curriculum material
delivery

- Validation of Incorporation of OTR Comments – 14 days prior to first course conduct

- First Course Conduct Completion – 5 DPT Key Site Testing

- Validation Course Report shall be delivered 45 days after successful completion of
First Course Conduct and Validation Report

Block 13: Due 30 days after receipt of government comments. Contractor shall employ
change bars to indicate changes or revisions resulting from resolution of government
comments. Asterisks (*) shall indicate new or additional data in the revised draft.
Each submission shall be dated and assigned a document control number.

Block 14. Electronic submission shall be in Microsoft Word, compatible with Microsoft
Office Suite ’97. All graphics shall be originated in Power Point, compatible with
Microsoft Office Suite ’97. Initial draft shall be delivered in place at the
contractor’s facility. The contractor shall provide 10 copies during the in-process
review. Letter only to Contracting Officer, ASU-330. *STUDENT ACHIEVEMENT TESTS ARE
CONTROLLED MATERIAL TO BE DISTRIBUTED TO AFZ-100 AND AMA-410 ONLY. All others will
receive notification letter only for these items.

15 Total 1 6 1
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CONTRACT DATA REQUIREMENTS LIST B.EXHIBIT C. CATEGORY
TDP TM OTHER AF TRAINING

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

Harris Corporation
1. DATA
ITEM NO

VP122

2 TITLE OF DATA ITEM

PERFORMANCE EXAMINATION

3 SUBTITLE

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

ONE

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                          HARD  SOFT
AFZ 100 1 1 1

AUA-200 1

ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

FAA-D-2781

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.9.1.4

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

16 REMARKS

BLOCKS:

12. The Performance Exam shall be delivered 90 days after final delivery of the
revised approved draft of the Maintenance Handbook (Order 6690.3). The
contractor shall revise the government furnished performance exam (CP-67) to
reflect changes resulting from the control subsystem upgrade.

Electronic submission shall be in Microsoft Word, compatible with Microsoft
Office Suite ’97

15 Total 1 2 1
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date

CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT C. CATEGORY
TDP TM OTHER AF TRAINING
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D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

Harris Corporation
1. DATA
ITEM NO

VP123

2 TITLE OF DATA ITEM

DELTA THEORY OF OPERATION
EXAMS

3 SUBTITLE

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

R/ASR

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                            HARD  SOFT
AFZ 100 1 1

AMA-410 1 1 1

AUA-200 L L

ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

FAA-D-2706

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.9.1.5

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

SEE BLK 16

16 REMARKS

BLOCKS:

12. The Theory of Operation Exam shall be delivered to the Government 90 days
after submission of First Course Conduct and Validation Report.

13. Final Theory of Operation Exam shall be delivered to the Government 30 days
after receipt of Government comments.

There shall be no submission by electronic mail.

CAUTION – CONTROLLED MATERIALS

15 Total 2 2 1
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date

_

CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT C. CATEGORY
TDP TM OTHER AF TRAINING
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D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

Harris Corporation
1. DATA
ITEM NO

VP124

2 TITLE OF DATA ITEM

ON-THE-JOB TRAINING
INSTRUCTOR HANDBOOK

3 SUBTITLE

DELTA OJT HANDBOOK

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

ONE/R

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                             HARD  SOFT
AFZ 100 1 1 1

AMA-410 1 1 1

AUATAC 1 1

AUA-200 1 1
1

ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

FAA-STD-028, DID-13

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.9.1.6

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

16 REMARKS

BLOCKS:

12. The On-The-Job Training Instructor Handbook shall be delivered to the
Government 90 days after delivery of the revised approved draft of Maintenance
handbook (Order6690.3). Electronic submission shall be in Microsoft Word,
compatible with Microsoft Office Suite ’97. All graphics shall be originated in
Power Point, compatible with Microsoft Office Suite ’97.

15 Total 4 4 2
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date

CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT C. CATEGORY
TDP TM OTHER AF TRAINING

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR
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1. DATA
ITEM NO

VP125

2 TITLE OF DATA ITEM

TRAINING EQUIPMENT STUDY
REPORT

3 SUBTITLE

6 REQUIRING
OFFICE

AFZ-100

10 FREQUENCY

ONE

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                             HARD  SOFT
AFZ 100 1

AMA-410 1

AUATAC 1

AUA-200 1

ASU-330 L

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

VTABS TRAINING EQUIPMENT
STUDY FORMAT

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.9.12.2

7 DD 250

LT

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

16 REMARKS

BLOCKS:

12. Due sixty (60) days after conduct of Training Equipment Study.

15 Total 0 4 0
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date

_
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT
A

C. CATEGORY
TDP TM OTHER AF TRAINING

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

HARRIS CORPORATION
1. DATA
ITEM NO

VP126

2 TITLE OF DATA ITEM

VCSU SITE ACTIVATION PLAN

6 REQUIRING
OFFICE

FAA-AUA

10 FREQUENCY

SEE BLOCK 16

12 DATE OF FIRST
SUBMISSION

SEE BLK 16

14 DISTRIBUTION
DRAFT FINAL

                            HARD  SOFT
ASU-330 L
AUA 200 PER SITE 2 1
Regions
1 per ARTCC 21

Sites
2 per ARTCC 42
WJHTC
1 per site 23
FAAAC 1

AUATAC
2 per site 46
QRO
1 per site 23
COAR
1 per site 23

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

DI-VTABS-108

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.7.1.1

7 DD 250

LT

8 APP
CODE

BLOCK 16

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

SEE BLOCK
16

13 DATE OF
SUBSEQUENT
SUBMISSION

SEE BLOCK 16

16 REMARKS

This document applies to each system at each site specified in the contract.

The Site Activation Plans shall be developed in accordance with Blocks 3 and 10
and as contained in DID-VTABS-108. In addition the requirements of Block 5
apply.

Block 8:

Government Comments/approval NLT 30 days after receipt.

Block 12:

Delivery NLT six months prior to start of each site installation.

Block 13:

Final Delivery to FAA 30 days after receipt of FAA comments.

15 Total 225 23

G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date

CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT
A

C. CATEGORY
TDP TM OTHER AF TRAINING
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D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

HARRIS CORPORATION
1. DATA
ITEM NO

VP127

2 TITLE OF DATA ITEM

TEST PROCEDURES

6 REQUIRING OFFICE

FAA

10 FREQUENCY

AS REQ

12 DATE OF FIRST SUBMISSION

SEE REMARKS

14 DISTRIBUTION
DRAFT FINAL

                                                 
                            HARD  SOFT
ASU-330 L
AUA200 SEE REMARKS
Regions SEE REMARKS
Sites SEE REMARKS
WJHTC SEE REMARKS
FAAAC SEE REMARKS

L = Letter Only
4 AUTHORITY (DATA ACQUISITION
DOCUMENT NO.

UDI-T-FAA-118B

5 CONTRACT REFERENCE

SOW PARAGRAPH 3.25.6.1.4

7 DD 250

LT

8 APP CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF DATE 13 DATE OF
SUBSEQUENT
SUBMISSION

SEE REMARKS

16 REMARKS

This document shall be available via soft copy, and shall be submitted in three (3) volumes:

Volume I: VCSU WJHTC SAT Test Procedures

Volume II: VCSU FAAAC SAT Test Procedures

Volume III: VCSU Site Test Procedures (one per site)

Block 8:

Government comments within 30 days after receipt of draft (Volumes I, II and III).

Block 12:

Draft: Volume I, II, III: 45DPTT

Block 13:

Final: 30 DARC (each volume)

Blocks 14 and 15:

Vols I Vols II Vols III

WJHTC (On-Site): 2/1 Copies WJHTC: 2/1 Copies WJHTC: 2/1 Copies

AUA: 1/0 Copies AUA: 1/0 Copies AUA: 1/0 Copies

AUATAC: 1/1 Copies AUATAC: 1/1 Copies AUATAC: 1/1 Copies

QRO: 1/0 Copies QRO: 1/0 Copies QRO: 1/0 Copies

COAR: 1/0 Copies COAR: 1/0 Copies COAR: 1/0 Copies

ATO: 1/0 Copies ATO: 1/0 Copies ATO: 1/0 Copies

FAAAC: 1/1 Copies Site: 1/0 Copies per site

ADDITIONAL REMARKS:

The test procedures shall be prepared in accordance with the Data Item Description (DID) and shall include the following
tailored instruction:

"The Test Procedures shall be organized such that specific chapters and/or sections address the following test areas:

* Installation/checkout

* System integration

* Acceptance"

15 Total SEE REMARKS
G. Prepared By

Dan Hargraves, AFZ-100

H. Date Approved By

Brian Peters, AOS-520

J. Date

CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188
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A B.EXHIBIT
A

C. CATEGORY
TDP TM OTHER AF TRAINING

D. SYSTEM/ITEM

VCSU

E: CONTRACT/PR NO

DTFA01-92-D-00004

F. CONTRACTOR

HARRIS CORPORATION

1. DATA

ITEM
NO
VP128

2 TITLE OF DATA ITEM

SITE ACCEPTANCE
REPORT

6 REQUIRING
OFFICE

FAA

10 FREQUENCY

ONE/R

12 DATE OF FIRST
SUBMISSION

SEE REMARKS

14 DISTRIBUTION
DRAFT FINAL

                                     HARD  SOFT
ASU-330 L
AUA 4 2 21
Regions 1/ARTCC 21
Sites 1/ARTCC 21
WJHTC 1/ site 21

FAAAC I/site 21
QRO 1/site 21
COAR 1/site 21

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

DI-VCSU-TBD

5 CONTRACT REFERENCE

SOW 3.25.6.2.3 &
3.25.7.3.1

7 DD 250

LT

8 APP
CODE

B

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

16 REMARKS

The VCSU Site Acceptance Report shall be available via soft copy.

Deliver revisions as a page by page substitution with a side bar showing revised material.

Block 8:

Government comments/approval NLT 30 days after receipt.

Block 12:

NLT 2 days after completion of SAT.

Block 13:

NLT 30 days after receipt of Government comments.

Block 14:

AUATAC: 2 Copies per site

QRO: 1 Copy per site

COAR: 1 Copy per site

Each site, plus the WJHTC and FAAAC, shall receive one (1) copy of the Site Acceptance
Report for their Facility.

10. Preparation Instructions

10.1 CONTENT. The site acceptance report shall contain the results of the site
installation, integration, checkout and acceptance testing performed on each VCSU
installed. The report shall present data from the installation, Barcode listing of final
site configuration, and results from the site acceptance test.

10.2 FORMAT. The report shall be prepared in contractor format in accordance with the
following content instructions.

10.2.1 SITE CONFIGURATION. A barcode listing shall be provided which contains the as-built
configuration of the installed VCSU.

10..2.2 SITE ACCEPTANCE TEST RESULTS. The results of the site acceptance shall be included
in the report. The results shall include the following:

a. Data Collection Forms. Signed final data collection forms shall be submitted
with the report, containing test results as entered on the form.

b. Discrepancy Reports. Closed discrepancy reports from the sites acceptance test
shall be submitted to the report. The contractor shall submit a copy of the
original discrepancy report, actions performed to close the discrepancy report, and
FAA acceptance of the closed action.

c. Initial Settings. The contractor shall include data sheets indicating initial
settings of key performance attributes of the system.

15 Total 168 21

CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

A B.EXHIBIT
A

C. CATEGORY
TDP TM OTHER AF TRAINING

D. SYSTEM/ITEM
VCSU

E: CONTRACT/PR NO
DTFA01-92-D-00004

F. CONTRACTOR
HARRIS CORPORATION
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1. DATA

ITEM
NO
VP129

2 TITLE OF DATA ITEM

ACCOUNTING REPORTS (CSAR)

6 REQUIRING OFFICE

FAA

10 FREQUENCY

SEE REMARKS

12 DATE OF FIRST SUBMISSION

SEE REMARKS

14 DISTRIBUTION
DRAFT FINAL

                                            HARD  SOFT
ASU-330 L
AUA200 1
Regions 9
WJHTC 2
FAAAC 1

L = Letter Only
4 AUTHORITY (DATA
ACQUISITION DOCUMENT NO.

UDI-E-FAA-210

5 CONTRACT REFERENCE

SOW PARAGRAPH
3.25.4.1

7 DD 250

DD

8 APP
CODE

A

9. DIST
STATEMENT
REQUIRED

11 AS OF
DATE

13 DATE OF
SUBSEQUENT
SUBMISSION

16 REMARKS

This reporting requirement applies only to the VCSU effort on the VSCS Program.

Block 8:

Government comments/approval within 30 days after receipt. If comments are not received within 45 days of
document delivery, the document will be considered accepted without comment.

Block 10: Updated quarterly.

Block 12: Available for Government review beginning with initial submit 1 October 2000.

Block 14:

REGIONs - 1 Copy for each of the 9 Regions.

WJHTC - 1 Copy to be marked for AOS 520

This CDRL shall also be delivered electronically in application file formats in the Contractor's Format.

ADDITIONAL REMARKS:

The reporting requirement shall be prepared in accordance with the referenced DID and shall included the
following tailored instructions:

Block 10.2.1

Change History of Formal Software Releases to read "History of Delivered Software Releases".

10.2.2

Change -Current status of all baseline documents to read "-Current status of VCSU CDRLs".

10.2.3

Change paragraph to read:

"3. Current Approved Contractor Engineering Change Orders (ECOs) Status

Sorted in Engineering Change Order, this section contains

ECO (or equivalent) Number & Revision

Related ECP

ECO Title

Affected CDRL/Document (number, volume, book)

Program Affected

CSCI for CDRL/Document

ECO Approved date"

10.2.4

Change Status of Released Changes to read "Status of Engineering Change Proposals (ECPs)."

10.2.7

Delete

"Change Instruments

ECP

Engineering Changes

Change Requests (or equivalent)"

15 Total 12 1
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